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DEPARTMENT OF THE ARMY 
JUSTIFICATION OF FY 2004/2005 BUDGET ESTIMATE SUBMISSION  

CHEMICAL AGENTS AND MUNITIONS DESTRUCTION  
 

APPROPRIATION LANGUAGE 
 

               For expenses, not otherwise provided for, necessary for the destruction of the 
United States stockpile of lethal chemical agents and munitions in accordance with the 
provisions of Section 1412 of the National Defense Authorization Act, 1986 (50 U.S.C. 
1521), and for the destruction of other chemical warfare materiel that are not in the 
chemical weapon stockpile, $1,650,076,000 to become available on October 1, 2003 of which 
$1,199,168,000 shall be for Operation and Maintenance, to remain available until September 
30, 2005; $251,881,000 shall be for Research and Development, to remain available until 
September 30, 2005; $79,212,000 shall be for Procurement, to remain available until 
September 30, 2006; and $119,815,000 shall be for Construction, to remain available until 
September 30, 2008. 
 
    Further, for the foregoing purposes, as follows: $1,456,876,000 to become available on 
October 1, 2004 of which $1,032,292,000 shall be for Operation and Maintenance, to remain 
available until September 30, 2006; $311,546,000 shall be for Research and Development, to 
remain available until September 30, 2006; $31,152,000 shall be for Procurement, to remain 
available until September 30, 2007; and $81,886,000 shall be for Construction, to remain 
available until September 30, 2009. 
 
      As part of the FY 2004 budget review, Office of Management and Budget (OMB) using the 
Program Assessment Rating Tool reviewed the Chemical Demilitarization Program’s 
performance. The following summary describes OMB’s findings and ratings.     
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DEPARTMENT OF THE ARMY 
JUSTIFICATION OF FY 2004/2005 BUDGET ESTIMATE SUBMISSION 

CHEMICAL AGENTS AND MUNITIONS DESTRUCTION 
 

 
APPROPRIATION JUSTIFICATION 
                                                                 (In Thousands of Dollars) 
  
                                                                    FY 2005 Estimate   $1,456,876 
                                                            FY 2004 Estimate   $1,650,076 
                                                            1 FY 2003 Budget     $1,449,199 

       FY 2002 Actual      $ 1,114,538 
 
 

Part I — Purpose and Scope 
 

      The Chemical Demilitarization Program is a national program of high significance to 
the Army, the Departments of Defense and State, the Administration, the Congress, and the 
world.  This is a Congressionally mandated program.  The objective of the Chemical 
Demilitarization Program is to destroy the U.S. inventory of lethal chemical agents and 
munitions and related (non-stockpile) materiel, thus avoiding future risks and costs 
associated with its continued storage.  The Chemical Demilitarization Program supports the 
international initiatives to rid the world of chemical weapons, as enunciated in the 
Chemical Weapons Convention (CWC). 
 
      The Chemical Demilitarization Program is based on Section 1412 of the National 
Defense Authorization Act for Fiscal Year 1986 (Public Law 99-145) which directs the 
Department of Defense to destroy the complete unitary chemical stockpile by September 30, 
1994 or the date established by a U.S. ratified treaty banning the possession of chemical 
agents and munitions.  Public Law 99-145 was subsequently amended by the National Defense 
Authorization Act for Fiscal Year 1989 (Public Law 100-456), the National Defense 
Authorization Act for Fiscal Year 1992 (Public Law 102-190), and the National Defense 
Authorization Act for Fiscal Year 1993 (Public Law 102-484) which extended program 
completion to April 30, 1997; July 31, 1999; and December 31, 2004, respectively. 
 

                     
1 Construction requirements were not part of the CAMD,A appropriation in FY02-03. 
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      The United States ratified the Chemical Weapons Convention (CWC) on April 25, 1997. 
The CWC is an international treaty banning development, production, stockpiling and use of  
chemical weapons.  More specifically, each ratifying country is prohibited, under any 
circumstances, from: developing, producing, acquiring, retaining or transferring chemical 
weapons to anyone; using chemical weapons; engaging in any military preparations to use 
chemical weapons; and from assisting, encouraging or inducing, in any way, anyone engaging 
in any activity prohibited under the CWC.  The CWC also requires each ratifying country 
possessing chemical weapons to destroy them in an environmentally safe manner.  It 
specifically forbids the disposal of chemical weapons by open pit burning, land burial, or 
dumping in any body of water.  Under the treaty, chemical weapons are to be destroyed by 
April 29, 2007, with a possible one-time extension until April 29, 2012.  All nations that 
are party to the CWC must comply with international law and are subject to a stringent 
inspection regime conducted by an international agency, the Organization for the 
Prohibition of Chemical Weapons.  The Department’s policy is to safely destroy the U.S. 
lethal chemical stockpile as soon as possible. 
 

The Chemical Demilitarization Program consists of the Chemical Stockpile Disposal 
Project, the Chemical Stockpile Emergency Preparedness Project, the Non-Stockpile Chemical 
Materiel Product, the Alternative Technologies and Approaches Project, and the Assembled 
Chemical Weapons Assessment Program.  The Program Manager for Chemical Demilitarization 
has the mission to execute chemical materiel destruction by providing centralized 
management of the demilitarization and disposal of the United States’ stockpile of lethal 
chemical warfare agents and munitions and all non-stockpile chemical materiel.  The 
Program is a Major Defense Acquisition Program (Acquisition Category ID), and the Defense 
Acquisition Executive is the milestone decision authority. 
 

Each of the Chemical Demilitarization Program elements funded by the Chemical Agents 
and Munitions Destruction (CAMD) appropriation are discussed in detail below.  

 
 The Chemical Stockpile Disposal Project (CSDP):  The Project Manager for the CSDP is 
responsible for the safe and efficient destruction of the United States unitary chemical 
stockpile.  To accomplish this mission, the Project Manager manages, plans, and 
coordinates all phases of the chemical disposal project.  This includes design, 
construction, equipment acquisition and installation, training, systemization testing, 
operations, and closure.  The Project Manager also ensures that physical security, safety, 
and environmental requirements associated with the project are identified, are in 
compliance with all Department of Defense and Department of the Army directives and 
Federal, State, and local laws, and are integrated into the entire technical effort. 
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The Chemical Stockpile Emergency Preparedness Project (CSEPP):  The CSEPP is an effort 
complementary to the Chemical Stockpile Disposal Project to enhance protection of the 
civilian population during storage and destruction of the United States’ chemical weapons 
stockpile.  The Army and the Federal Emergency Management Agency (FEMA) provide emergency 
response/preparedness to the communities surrounding the eight continental United States 
(CONUS) disposal sites, and jointly manage the projects.  FEMA has total responsibility 
and accountability for working with State and local governments to enhance the required 
off-post emergency preparedness within established resources.  The Army manages on-post 
emergency preparedness and provides technical support for both on-post and off-post 
emergency preparedness.  An Integrated Process Team (IPT) concept is the primary 
management tool used by the Army, FEMA, and the States to address States’ concerns and 
meet Defense Acquisition Program requirements. 

 
 The Non-Stockpile Chemical Materiel Product (NSCMP):  In 1991, the Deputy Secretary of 
Defense directed that the Department of the Army be fully accountable for all Department 
of Defense chemical warfare related materiel destruction and designated the Secretary of 
the Army as Defense Executive Agent.  The Product Manager for NSCMP, under the supervision 
of the Program Manager for Chemical Demilitarization, was established with the mission to 
provide centralized management and direction to the Department of Defense Agencies for 
disposal of non-stockpile chemical materiel in a safe, environmentally sound, and cost 
effective manner.  The Army has defined five broad categories of non-stockpile materiel: 
binary chemical weapons, recovered chemical weapons, miscellaneous chemical warfare 
materiel, support to recoveries and remediation, and former production facilities. 
 
     Major NSCMP functions include:  Identifying the magnitude of the non-stockpile 
program in terms of locations, types of agents and materiel, and quantities that require 
treatment; developing and implementing transportation, characterization, and destruction 
equipment and procedures; supporting ratified treaties; and developing and implementing 
schedule and cost estimates.    
 
 The Alternative Technologies and Approaches Project:  In August 1994, based on 
recommendations in the National Research Council’s Report, "Recommendations for the 
Disposal of Chemical Agents and Munitions," the Army initiated an aggressive research and 
development project on two low-temperature, low-pressure alternative technologies to the 
baseline process.  Three additional commercial technologies were selected for 
consideration in November 1995 and were evaluated for potential use to destroy the 
stockpile at the two bulk-only sites, Aberdeen Proving Ground (APG), Maryland and Newport 
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Chemical Depot (NECD), Indiana.  In December 1996, after careful review, the Army 
concluded that chemical treatment followed by biodegradation for APG and chemical 
treatment followed by super critical water oxidation for NECD were the most promising 
alternatives and should proceed to pilot testing.  In January 1997, the Department of 
Defense authorized the Army to proceed with activities to pilot test the chemical 
treatment-based processes for APG and NECD.  Environmental permits have been obtained for 
both APG and NECD.  Systems contracts have been awarded to complete designs, construct and 
test the chemical treatment-based full-scale pilot process(es) for the destruction of the 
two bulk-agent stockpiles.  Facility construction is completed at Aberdeen and in progress 
at Newport. In February 2002, the Aberdeen Site was approved for accelerated agent 
neutralization in order to reduce risk to the public. In May 2002, the Newport site also 
was approved for accelerated agent neutralization.   
 
The Assembled Chemical Weapons Assessment Program:  The Omnibus Consolidated Appropriation 
Act for FY 1997 (Public Law 104-208) directed that the Under Secretary of Defense for 
Acquisition and Technology (USD A&T), now Under Secretary of Defense for Acquisition, 
Technology and Logistics (USD AT&L), conduct a program to identify and demonstrate not 
less than two alternatives to the baseline incineration process for the demilitarization 
of assembled chemical munitions.  In compliance with Public Law 104-208, the Program 
Manager for the Assembled Chemical Weapons Assessment (PMACWA) Program conducted six 
demonstrations of alternative technologies.  The results of the technical evaluations of 
these demonstrations were detailed in Supplemental Reports to Congress in September 1999 
and June 2001.  PMACWA also concluded in the supplemental reports that four technologies 
were viable to go to pilot testing.  Public Law 105-261 authorized PMACWA to continue to 
manage the development and testing (including demonstration and pilot-scale testing) of 
technologies for the destruction of lethal chemical munitions that are potential or 
demonstrated alternative to the baseline incineration program.  PMACWA completed the 
Engineering Design Packages to support the certification requirements of Public Law 105-
261.  Prior to proceeding with pilot testing of these technologies, the USD(AT&L) must 
certify to Congress in writing that the alternative technology(s) is/are: (1) as safe and 
cost effective as the baseline incineration process; (2) capable of destroying the 
assembled chemical munitions on or before the later of the date by which if incineration 
were used or the deadline for completing the destruction of munitions under the CWC; and 
(3) will satisfy Federal and State environmental and safety laws for design, construction 
and operation of a pilot facility. 
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Part II — Justification of Funds Required 
 

      The funds requested in this budget submission are required to carry out the 
Congressional mandate of public law 99-145 and support the commitments of this nation 
under the Chemical Weapons Convention.  This document provides justification for FY 2004 
and FY 2005 financial requirements in support of the Chemical Demilitarization Program, 
which is budgeted in the Chemical Agents and Munitions Destruction appropriation.   
 
    In FY 2004, Chemical Stockpile Disposal Project activities will include the following 
items: complete closure activities at the Johnston Atoll Chemical Agent Disposal System 
and begin the post-closure environmental monitoring activities; continue agent operations 
at Tooele Chemical Agent Disposal Facility (TOCDF), Anniston Chemical Agent Disposal 
Facility (ANCDF), and Umatilla Chemical Agent Disposal Facility (UMCDF); complete 
systemization activities and begin agent operations at Pine Bluff Chemical Agent Disposal 
Facility (PBCDF); continue the Chemical Agent Munitions Disposal System support to the 
Chemical Stockpile Disposal Project; begin final processing of empty ton containers and 
begin closure activities at the Aberdeen Proving Ground Facility; and start and complete 
VX Agent destruction at Newport Chemical Depot, Indiana.  The Chemical Stockpile 
Emergency Preparedness Project will continue to sustain emergency preparedness activities 
at its on-post installations and continue to support CSEPP activities at CSEPP States, a 
tribal government, and local communities. The Assembled Chemical Weapons Assessment 
program (ACWA) will continue construction activities at the Pueblo Chemical Agent 
Disposal Pilot Plant (PCAPP) and begin construction activities for the Blue Grass 
Chemical Agent Disposal Pilot Plant (BGAPP). 
 
  In FY 2004, The Non-Stockpile Chemical Materiel Project (NSCMP) will continue with 
the following activities:  begin destruction and disposal of the Integrated Binary 
Production Facility at Pine Bluff Arsenal (PBA); continue destruction of the Newport 
Chemical Depot (NECD) former production facility; complete developmental/operational 
testing of Explosive Destruction System (EDS) Phase 2 Unit 1; begin systemization and 
start up of Munition Assessment and Processing System; begin assessment of Chemical Agent 
Identification Sets (CAIS) at PBA; complete Pine Bluff-Non Stockpile Facility (PBNSF) 
equipment and process design, continue fabrication of equipment, and begin building 
construction; continue development of improved technologies for treatment of neutralized 
waste; begin and complete component procurement for the PBA binary facility; begin post 
treatment capability development for the PBA binary items; begin CAIS destruction 
operations at PBA; continue PBA ton container decontamination operations; conduct 
Chemical Samples operations at Aberdeen Proving Ground and Umatilla Chemical Depot; 
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provide Mobile Munitions Assessment System (MMAS), Rapid Response System (RRS) and EDS 
crew sustainment, training, and emergency response capability. 
 
     In FY 2005, Chemical Stockpile Disposal Project activities will include the 
following items:  continue post-closure environmental monitoring activities at the 
Johnston Atoll Chemical Agent Disposal System; continue agent operations at Tooele 
Chemical Agent Disposal Facility (TOCDF), Anniston Chemical Agent Disposal Facility 
(ANCDF), Umatilla Chemical Agent Disposal Facility (UMCDF) and Pine Bluff Chemical Agent 
Disposal Project (PBCDF); continue the Chemical Agent Munitions Disposal System support 
to the Chemical Stockpile Disposal Project; complete closure activities at the Aberdeen 
Proving Ground Facility; and start ton container cleanout processing at Newport Chemical 
Depot, Indiana.  The Chemical Stockpile Emergency Preparedness Project will continue to 
sustain emergency preparedness activities at its on-post installations and continue to 
support CSEPP activities at CSEPP States, a tribal government, and local communities.  
The Assembled Chemical Weapons Agency (ACWA) program will begin systemization at Pueblo 
Chemical Agent Pilot Plant (PCAPP) and continue construction activities for the agency 
preferred alternative process at Blue Grass Chemical Agent Pilot Plant (BGAPP). 
 
    In FY 2005, The Non-Stockpile Chemical Materiel Project (NSCMP) will include the 
following activities:  continue destruction of former production facilities at Pine Bluff 
Arsenal (PBA) and Newport Chemical Depot (NECD); complete assessment of the Chemical 
Agent Identification Sets and begin Recovered Chemical Weapons Material assessment at 
PBA; complete fabrication and installation of Pine Bluff Non-Stockpile Facility (PBNSF) 
equipment, complete building construction and begin systemization and testing; begin and 
complete equipment installation and building modifications for the PBA binary destruction 
facility and complete post treatment capability development for the PBA binary items; 
continue Chemical Agent Identification Sets (CAIS) destruction operations at PBA; 
continue development of improved technologies for treatment of neutralized waste; 
continue PBA ton container decontamination operations and begin cut and clean operations; 
conduct Chemical Samples operations at Aberdeen Proving Ground, Umatilla Chemical Depot, 
and PBA; provide Mobile Munitions Assessment System (MMAS), Rapid Response System (RRS) 
and Explosive Destruction System (EDS)crew sustainment, training, and emergency response 
capability. 
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Part III — Program Descriptions and Milestones 
 

      Chemical Stockpile Disposal:  The United States’ stockpile of chemical agents and 
munitions is stored at eight sites within the CONUS and was stored at one outside the 
continental United States (OCONUS) site on Johnston Atoll in the Pacific.  As of November 
2000, the chemical munitions stockpile at Johnston Atoll was safely destroyed.  The eight 
CONUS storage installations are located at Aberdeen Proving Ground, Maryland; Anniston 
Army Depot, Alabama; Blue Grass Army Depot, Kentucky; Newport Chemical Depot, Indiana; 
Pine Bluff Arsenal, Arkansas; Pueblo Chemical Depot, Colorado; Deseret Chemical Depot, 
Utah; and Umatilla Chemical Depot, Oregon. 
 
      The Army completed a Final Programmatic Environmental Impact Statement (FPEIS) in 
January 1988 that culminated in a Record of Decision in February 1988 to destroy the 
chemical stockpile at the eight chemical storage locations in CONUS utilizing the safest, 
most environmentally sound and most cost-effective method.  Site-specific environmental 
impact statements (EIS), tied to the FPEIS, have been completed for eight sites (Johnston 
Atoll, Deseret (i.e., Tooele), Anniston, Umatilla, Pine Bluff, Aberdeen, Newport, and 
Pueblo).  The final EIS for Pueblo was released in June 2002 and the final EIS for Blue 
Grass was released December 2002. 
 
      To date, over 25 percent of the total U.S. chemical agent stockpile (measured in 
tons of agent) has been destroyed collectively at the two operational locations (Johnston 
Atoll and Tooele).  The first disposal plant, the Johnston Atoll Chemical Agent Disposal 
System (JACADS), began full-scale disposal operations in January 1994.  As of November 
2000, 100 percent of the original chemical agent munitions stockpile stored on the island 
has been destroyed. Closure activities at the JACADS facility will be completed in FY 2004 
and post-closure environmental monitoring activities will begin and continue through FY 
2005. 
 
      Operation of the first disposal facility in the CONUS, the Tooele Chemical Agent 
Disposal Facility (TOCDF) at Deseret Chemical Depot, Utah, commenced in August 1996 with 
the destruction of M55 GB-filled rockets.  Since then, the facility has safety destroyed 
GB-filled ton containers, GB-filled MC-1 bombs, GB-filled M55 rockets, M56 warheads,  
GB-filled 105mm and 155mm projectiles, and GB-filled MK116 Weteye Bombs. In March 2002, 
TOCDF met all treaty requirements for the completion of GB and began changeover activities 
for VX agent.  As of mid-January 2003, TOCDF has destroyed over 44 percent of the original 
chemical agent stored at Deseret Chemical Depot.  Agent operations will continue in FY 
2004 and FY 2005.  
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      In February 1996, a systems contract to construct and operate the Anniston Chemical 
Agent Disposal Facility (ANCDF) was awarded to Washington Group International.  
Construction activities commenced in June 1997 upon issuance of the necessary 
environmental permits by the State of Alabama. Construction of ANCDF was completed in June 
2001.  Systemization activities will be completed and Agent (GB) operations will be ready 
to begin in 2nd Qtr FY 2003.  Agent operations will continue into FY 2005. 
   
      A systems contract for the Umatilla Chemical Agent Disposal Facility (UMCDF) was 
awarded to Washington Group International in February 1997; construction activities 
commenced in June 1997.  Construction of UMCDF was completed in August 2001.  
Systemization activities are ongoing and will be completed in FY 2003.  Agent operations 
will begin in 4th quarter FY 2003 and continue into FY 2005.  
 
      A systems contract for the Pine Bluff Chemical Agent Disposal Facility (PBCDF) was 
awarded in July 1997 to Washington Group International with a limited notice to proceed 
provision.  The Resource Conservation and Recovery Act (RCRA) permit was issued in January 
1999 and construction activities commenced immediately.  Construction was completed in 
November 2002, and systemization activities will continue through FY 2003.  Systemization 
activities will be completed and Agent (GB) operations will begin in 3rd Qtr FY 2004.  
Agent operations will continue through FY 2005. 
 
      To carry out the Congressional mandate to safely and efficiently dispose of the 
unitary chemical stockpile, the Army is actively engaged in meeting all requirements of 
the National Environmental Policy Act (NEPA), the Resource Conservation and Recovery Act 
(RCRA), the Toxic Substance Control Act (TSCA), and the Clean Air (CAA) and Clean Water 
Acts (CWA).  Additionally, the Army and the Federal Emergency Management Agency (FEMA) 
have developed and are implementing a Chemical Stockpile Emergency Preparedness Project to 
ensure that the public, the installations, and their surrounding communities are 
adequately protected. 
 
Chemical Stockpile Emergency Preparedness (CSEP):  Emergency preparedness is based on the 
calculated risk from all sources, including storage and demilitarization.  The calculated 
risk from storage exceeds the risk of the demilitarization operations.  Therefore, in 
terms of emergency preparedness, preparations for an accident involving chemical agents in 
the civilian community are essential both before and during the demilitarization process.  
Emergency responders must have the capability to immediately recognize the source and 
initiate protective actions for the general public and emergency workers.  This 
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preparation requires a coordinated effort among installation, local, tribal, and State 
officials.  The U.S. Army storage installations are in programmatic maintenance, having 
completed all major preparedness enhancements.  The majority of off-post essential systems 
designed to protect the public are in place and operational.  Aggressive actions are being 
taken to bring the remaining systems into full compliance with the program’s CSEP National 
Benchmarks.  The U.S. Army and FEMA continue to provide technical support to both civilian 
and Army jurisdictions using the management structure agreed upon in October 1997.  Close 
coordination and cooperation between the U.S. Army and FEMA fostered through the use of 
teaming continues. 
 
 Non-Stockpile Chemical Materiel:  The Non-Stockpile Chemical Materiel Product (NSCMP) 
Survey and Analysis Report was submitted to Congress in November 1993.  Plans for the 
destruction of the non-stockpile chemical materiel were developed in 1995 and are updated 
as required.  These plans reflect the approach needed to comply with the requirements of 
the Chemical Weapons Convention (CWC) and include the destruction of lethal chemical 
weapons, agents, and contaminated materiel.  The plan provides for the development of 
treatment systems for the destruction of the non-stockpile chemical munitions that are 
currently stored at active military installations and provides for development of 
treatment systems for on-site destruction of chemical warfare materiel that may be 
recovered from suspect burial sites. 
 
       The Rapid Response System (RRS) is a mobile system to be used for the destruction of 
Chemical Agent Identification Sets (CAIS).  The RRS successfully completed 
developmental/operational testing in FY 2001 and transitioned to O&M funding for 
operations.  Recovered CAIS operations will begin in FY 2003. 
 
     The Explosive Destruction System (EDS) is a mobile system to be used for the 
destruction of munitions requiring immediate destruction and small quantities of other 
chemical weapons.  The EDS was used in 2001 to safely destroy ten chemical agent-filled 
bomblets containing the nerve agent sarin (GB) discovered at Rocky Mountain Arsenal (RMA), 
Colorado.  The EDS Phase 1, Unit 1, completed testing in FY 2001 and transitioned to O&M 
funding.  The EDS Phase 1, Unit 2 completed developmental/operational testing in FY 2002 
and is scheduled to transition to O&M funding in late FY 2002.  An additional EDS Phase 1, 
unit is being fabricated and will be delivered in FY 2002.  EDS Phase 2, a system capable 
of handling larger chemical weapons and explosive charges, will be delivered in FY 2003.  
The EDS Phase 2 will undergo developmental/operational testing in FY 2003 and FY 2004. 
     The Mobile Munitions Assessment System (MMAS) is used to determine the probable 
content, and condition of munitions in order to establish the need for, and safety of, 
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further processing.  Components of the MMAS were used to non-intrusively verify the agent 
contents (type, quantity, condition) and other characteristics of the bomblets discovered 
at RMA.  The MMAS Phase 2 completed testing in FY 2001 and has transitioned to O&M 
funding.  A second MMAS Phase 1 system was fielded in FY 2002. 
 
     In addition to the mobile systems, two small and cost efficient fixed facilities are 
being established to process non-stockpile chemical materiel for Aberdeen Proving Ground -
Munitions Assessment and Processing System (MAPS) and for Pine Bluff Arsenal - Pine Bluff 
Non-Stockpile Facility (PBNSF).  The MAPS received an environmental permit in FY 2001 and 
construction activities began in FY 2001.  The MAPS will start systemization in FY 2004.  
Design efforts have started on the PBNSF and construction is scheduled to start in       
FY 2004. 
 
     Former Production Facility destruction efforts at Newport Chemical Depot (NECD) 
continue.  Demolition of the Aberdeen Proving Ground Pilot Plant was completed in February 
2000.  Destruction of the former BZ Production Facility at Pine Bluff Arsenal was 
completed in October 1999.  Disposal of the M687 binary projectiles and the associated M21 
OPA canisters (258,548 each) were completed in July 1999.  Site preparation and 
installation of an environmental enclosure for the destruction of the empty ton containers 
at Pine Bluff Arsenal (PBA) has begun.  The Pine Bluff Munitions Assessment System (PBMAS) 
is being fabricated.  The PBMAS will be used to determine the probable content and 
condition of munitions and Chemical Agent Identification Set items stored at PBA prior to 
disposal. The remaining category 3 items were destroyed in FY 2002, in compliance with the 
April 2002 Chemical Weapons Convention milestone. 
 
Alternative Technologies and Approaches:  The Army had chosen to pilot test chemical 
treatment followed by on-site biodegradation at Aberdeen Proving Ground, Maryland (APG) 
and chemical treatment followed by super critical water oxidation (SCWO) at Newport, 
Indiana (NECD).  The systems contractor for APG (Bechtel Aberdeen) was selected in October 
1998 and for NECD (Parsons Infrastructure and Technology) in February 1999.  The Resource 
Conservation and Recovery Act of 1976 (RCRA), Clean Air Act of 1977 (CAA) and Clean Water 
Act of 1977 (CWA) permit applications were submitted to the State of Maryland for the APG 
site in June 1997, and the environmental permits were received in February 1999.  The 
RCRA, CAA and the CWA permit applications were submitted to the State of Indiana for the 
NECD site in April/May 1998, and the permits were received in December 1999.  APG pilot 
facility construction began in July 2000.  As of February 2002, the Aberdeen Site has been 
approved for an accelerated agent neutralization project.  A simplified agent 
neutralization process will be implemented and agent neutralization will commence during 
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FY 2003.  Agent neutralization will be completed in late FY 2003 and ton container clean 
out activities will begin in FY 2004.  NECD baseline neutralization site preparation 
activities were completed and facility construction began in November 2000.  As of May 
2002, the Newport site has also been approved for an accelerated agent neutralization 
project.  A simplified agent neutralization process will begin and be completed in FY 2004 
followed by ton container cleanout equipment installation leading to ton container 
cleanout processing during FY 2005.  

 
 Assembled Chemical Weapons Assessment:  The foundation of the Assembled Chemical Weapons 
Assessment (ACWA) Program is stakeholder involvement from each of the agent stockpile 
areas and their concerns about the program.  The program was established by integrating a 
three-phased approach:  program evaluation criteria development, detailed assessment of 
technologies, and the demonstration of not less than two technologies.  Integrating the 
stakeholder and technical criteria developed the program criteria.  ACWA completed three 
demonstrations in 1999 by Burns and Roe, General Atomics, and Parsons/Honeywell 
(Demonstration II).  ACWA completed three additional demonstrations in 2000 by AEA 
Technology, Foster Wheeler/Eco Logic and Teledyne Commodore (Demonstration II).  The 
technical evaluations for the six demonstrated technologies were provided to the Under 
Secretary of Defense for Acquisition, Technology and Logistics and to Congress.  The 
Program Manager ACWA concluded in Supplemental Reports to Congress that four of the six 
demonstrated technologies were viable to go to pilot testing.  Program Manager ACWA 
concluded that two Demonstration I technologies, neutralization followed by supercritical 
water oxidation (SCWO) (General Atomics) and neutralization followed by biodegradation 
(Parsons/ Honeywell), were viable for a pilot-scale facility at Pueblo, CO.  
Neutralization followed by biodegradation has been selected as the agency preferred 
alternative for Pueblo.  In addition, it was determined the other technology, SCWO, is 
viable for a pilot-scale facility at Blue Grass, KY.  The two Demonstration II 
technologies, neutralization followed by supercritical water oxidation process and gas 
phase chemical reduction (Foster Wheeler/ECO Logic) and electrochemical oxidation (AEA 
Technology) were also viable for pilot-scale testing at Blue Grass.  Neutralization 
followed by SCWO has been selected as the agency preferred alternative for Blue Grass. 
 

A Notice of Intent (NOI) for Blue Grass was signed and published in December 2000.  
The Notice of Availability for public comments on the draft EIS for Blue Grass was 
released in June 2002. The final EIS for Blue Grass was published in the Federal Register 
in December 2002.  The Blue Grass EIS addresses one demonstrated ACWA technology and two 
additional technologies found viable during the ACWA Demonstration, Phase II, along with 
baseline incineration and the no-action alternative.  The Under Secretary of Defense 
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(Acquisition, Technology, & Logistics) approved neutralization followed by Supercritical 
Water Oxidation (SCWO) as the agency preferred alternative technology at Blue Grass in 
November 2002. The Record of Decision/technology decision for Blue Grass was received in 
January 2003. 

 
     A systems contract for the Pueblo Chemical Agent Pilot Plant (PCAPP) was awarded in 
September 2002 to Bechtel National, Incorporation, to begin the design build plan for a 
full-scale pilot plant to destroy the Pueblo chemical weapons stockpile using 
neutralization followed by biodegradation.  Systems contractor activities were placed on 
hold for approximately two and a half months pending a protest filed by Pueblo 
Environmental Solution, LCC.  The General Accounting Office denied the protest and Bechtel 
resumed work on the facility in December 2002. 
 
 Chemical Demilitarization Program Oversight:  The Army receives assistance from such 
Federal agencies as the Department of Health and Human Services, U.S. Environmental 
Protection Agency, Department of Transportation, Federal Emergency Management Agency, and 
the President’s Council on Environmental Quality in meeting its responsibility to carry 
out the Chemical Demilitarization Program in a safe and environmentally sound manner.  The 
National Research Council of the National Academy of Sciences also performs an oversight 
function for the Chemical Demilitarization Program.  Although not in an oversight role, 
the MITRE Technical Corporation conducts independent studies on various aspects of the 
program at the request of the Army. 
 
      Additionally, the National Defense Authorization Act for Fiscal Year 1993 (Public 
Law 102-484) directed the Army to establish a Chemical Demilitarization Citizens’ Advisory 
Commission (CAC) for each low-volume site and for any state in which there is located a 
chemical stockpile storage site, if requested by the Governor.  The CACs have been 
established for each state.  Representatives from the Office of the Assistant Secretary of 
the Army (Acquisition, Logistics, & Technology) meet not less than twice a year with each 
commission to address citizen and state concerns regarding the Army’s ongoing Chemical 
Demilitarization Program.  
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Major Milestones for the Chemical Stockpile Disposal Project are as follows: 
 
Johnston Atoll Chemical Agent Disposal System (JACADS): 
 
Completed Operational Verification Testing (OVT)     March 1993 
Initiated full-scale disposal operations of nerve agent (GB) rockets January 1994 
 
Completed Campaigns: 
 
  GB-filled M55 rockets July 1995 
  MC1 GB-filled bombs  November 1995 
  MK-94 GB-filled bombs  February 1996 
  155MM GB-filled projectiles May 1997 
  105MM GB-filled projectiles November 1997 
  M426 (8-inch) GB-filled projectiles March 1998 
  Rejected 155MM and 105MM GB-filled projectiles June 1998 
  HD-filled M2A1 mortar cartridges March 1999 
  155MM HD projectiles July 1999 
  155MM Solomon Island rounds July 1999 
  Mustard and nerve agent changeover  December 1999  
  M426 VX-filled (8 inch) projectiles June 2000 
  M121/M121A/M122 VX-filled projectiles June 2000 
  VX-filled ton containers  June 2000 
  VX landmines November 2000 
  Began processing of waste, decommissioning and dismantlement January 2001 
  Continue closure activities FY 2003 
  Complete closure activities  2nd Qtr FY 2004 
  Initiate post closure environmental monitoring activities 2nd Qtr FY 2004 to FY 2005 
   
Tooele Chemical Agent Disposal Facility (TOCDF): 
 
Certified OVT completion and started systemization August 1993 
Completed systemization and started operations August 1996 
Completed destruction of GB-filled M55 rockets (1st campaign) March 1997 
Completed GB-filled one-ton containers (1st campaign) December 1997 
Completed destruction MC-1 GB-filled bombs July 1998 
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Major Milestones for the Chemical Stockpile Disposal Project (Cont’d): 
 
Tooele Chemical Agent Disposal Facility (TOCDF)(Cont’d): 
 
Completed GB-filled M55 rockets (2nd campaign) August 2001 
Completed GB-filled Weteye bombs  December 2001 
Completed GB-filled one-ton containers (2nd campaign) March 2002 
Completed GB-filled M360 projectiles February 2002 
Completed GB-filled 155MM projectiles February 2002 
Complete GB to VX agent changeover March 2002 to 2nd Qtr FY 2003 
Process VX-filled munitions 2nd Qtr FY 2003 to 3rd Qtr FY 2004 
Complete VX to HD agent changeover 3rd Qtr FY 2004 to 4th Qtr FY 2004 
Process HD-filled munitions 4th Qtr FY 2004 to 2nd Qtr FY 2008 
 
Anniston Chemical Agent Disposal Facility: 
 
Contract awarded  February 1996 
Construction started June 1997 
Completed construction June 2001 
Complete systemization 2nd Qtr FY 2003 
Start GB agent operations 2nd Qtr FY 2003 
Continue GB agent operations                            2nd Qtr FY 2003 to 3rd Qtr FY 2004 
Complete GB to VX agent changeover 3rd Qtr FY 2004 to 4th Qtr FY 2004 
Start VX agent operations 4th Qtr FY 2004 
Continue processing VX-filled munitions 1st Qtr FY 2005 to 2nd Qtr FY 2007 
 
Umatilla Chemical Agent Disposal Facility: 
  
Contract awarded  February 1997 
Construction started June 1997 
Completed construction August 2001 
Complete systemization 4th Qtr FY 2003 
Start GB agent operations 4th Qtr FY 2003 
Continue processing GB-filled munitions 1st Qtr FY 2004 to 4th Qtr FY 2005 
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Major Milestones for the Chemical Stockpile Disposal Project (Cont’d): 
 
Pine Bluff Chemical Agent Disposal Facility: 
 
Contract awarded  July 1997 
Construction started                                                          January 1999     
Complete construction                                                             November 2002 
Continue/complete systemization 3rd Qtr FY 2004 
Start GB agent operations 3rd Qtr FY 2004 
Continue GB agent operations 4th Qtr FY 2004 to 1st Qtr FY 2006 
 
Major Milestones for the Alternative Technologies and Approaches Project are as follows: 
 
Army submitted final report on Alternative Chemical  
  Demilitarization Technologies to Congress                April 1994   
Army provided recommendation to Department of Defense December 1996 
  Overarching Integrated Product Team to conduct necessary 
  National Environmental Policy Act analysis and continue 
  Research and Development efforts to support pilot testing  
  of alternative technologies at Aberdeen Proving Ground, 
  Maryland and Newport Chemical Depot, Indiana 
Office of Secretary of Defense (OSD) Approval of Army Recommendation January 1997 
 
Aberdeen Pilot Plant and Disposal Facility 
 
Contract awarded October 1998 
Construction started  July 2000 
 
Aberdeen Chemical Agent Neutralization Facility  
 
Decision to proceed to accelerated project  February 2002 
Award of new contract  February 2002 
Start agent neutralization operations 2nd Qtr FY 2003 
End agent neutralization operations 4th Qtr FY 2003 
Begin empty ton container operations 1st Qtr FY 2004 
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Major Milestones for the Alternative Technologies and Approaches Project (Cont’d): 
 
Newport Pilot Plant and Disposal Facility 
Contract awarded February 1999 
Construction started  November 2000 
 
Newport Chemical Agent Neutralization Facility 
 
Decision to proceed to accelerated project  May 2002 
Start agent neutralization operations 1st Qtr FY 2004 
End agent neutralization operations 3rd Qtr FY 2004 
Begin empty ton container operations 3rd Qtr FY 2005 
 
Major Milestones for Assembled Chemical Weapons Assessment Program are as follows: 
 
Three technologies awarded demonstration task orders July 1998 
Conducted demonstration testing February 1999 to May 1999 
Conducted final evaluation of technologies July 1999 
Submitted Supplemental Report to Congress October 1999 
Awarded three additional demonstration task contracts February 2000 
Awarded engineering design study contracts April 2000 
Began demonstration testing (Phase II) July 2000 
Began engineering design studies testing (Phase I) July 2000 
Completed evaluations of technologies February 2001 
Began engineering design studies testing (Phase II)                             March 2001 
Awarded engineering design study contracts (Phase II) April 2001 
Published Pueblo Draft Environmental Impact Statement May 2001 
Submitted Supplemental Report to Congress June 2001 
Completed Engineering Design Studies testing (Phase I) October 2001 
Completed final engineering design package (Phase I) December 2001 
Prepared draft Blue Grass Environmental Impact Statement   June 2002 
Completed Engineering Design Studies II Testing  June 2002 

 
Received Record of Decision and Technology Selection for Pueblo  July 2002 
Award systems contract for Pueblo                                           September 2002 
Begin design/build plan for Pueblo                                            January 2003 
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Major Milestones for Assembled Chemical Weapons Assessment Program (Cont’d): 
 
Receive Record of Decision and Technology Selection for Blue Grass            January 2003 
Release Request For Proposal (RFP) for Blue Grass                            February 2003 
Begin Equipment Purchase for Pueblo                                        3rd Qtr FY 2003 
Begin Construction for Pueblo                                              4th Qtr FY 2003          
Award systems contract for Blue Grass                                      3rd Qtr FY 2003 
Submit documentation for RCRA Permit for Pueblo                            1st Qtr FY 2004 
Begin design/build plan for Blue Grass                                     1st Qtr FY 2004 
Continue Equipment purchase and installation for Pueblo                    2nd Qtr FY 2004 
Submit documentation for RCRA Permit for Blue Grass                        4th Qtr FY 2004 
Begin Equipment purchase for Blue Grass                                    4th Qtr FY 2004 
Submit Phase I, RDD permit application for Blue Grass                      1st Qtr FY 2005 
Continue Equipment purchase, installation and construction at Pueblo       2nd Qtr FY 2005 
Begin Systemization of enhanced reconfiguration facility for Pueblo        3rd Qtr FY 2005 
 
Major Milestones for Chemical Stockpile Emergency Preparedness Project are as follows: 
 
On-post Milestone 
  Sustainment phase of the Improved Response Capabilities                  September   1997 

Off-post Milestone 
  Sustainment phase of the Improved Response Capabilities                  4th Qtr FY 2003 

 
Joint Milestones:  
    Close out of response capabilities following the completion of 
    demilitarization operations at: 
   Aberdeen Proving Ground, Maryland                                       4th Qtr FY 2004 
   Deseret Chemical Depot, Utah  4th Qtr FY 2006 
   Newport Chemical Depot, Indiana 4th Qtr FY 2006 
   Anniston Army Depot, Alabama 4th Qtr FY 2009 
   Pine Bluff Arsenal, Arkansas 4th Qtr FY 2009 
   Pueblo Chemical Depot, Colorado 4th Qtr FY 2009 
   Umatilla Army Depot, Oregon 4th Qtr FY 2009   
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Major Milestones for the Non-Stockpile Chemical Materiel Product are as follows: 
 
Programmatic: 
 
 
  Submitted Survey and Analysis Report to Congress  November 1993 
  Developed and validated Non-Intrusive Munitions Assessment Technology November 1993 
  Completed Management Plan April 1994 
  Developed Implementation Plan August 1995 
  Submitted National Chemical Weapons Destruction Plan to Organization            
    for the Prohibition of Chemical Weapons (OPCW) April 1997 
  Submitted Initial Chemical Weapon Production Facility   
    Destruction Plan to OPCW April 1997 
  Received approval of Test Concept Plan June 2000 
  Completed Programmatic Environmental Impact Statement June 2002  
 
Development of Assessment and Treatment Systems: 
 
Mobile Munitions Assessment System (MMAS): 
  Fielding of MMAS Phase 1 by U.S. Army Technical Escort Unit October 1997 
  Fabricated MMAS - Phase 2 prototype November 1999 
  Completed Testing of MMAS - Phase 2 December 1999 
  Fielding of MMAS Phase 2 by U.S. Army Technical Escort Unit April 2001 
  Fielding of MMAS Phase 1, System 2 by U.S. Army Technical Escort Unit March 2002 
 
Explosive Destruction System (EDS): 

Initiated Development and Design                                          September 1998 
Completed Fabrication of Phase 1, Unit 1                                      April 1999 

  Initiated Developmental Testing of Phase 1, Unit 1 (UK)                       March 1999 
  Conducted Developmental Agent Testing Phase 1, Unit 1 (UK&RMA)  April 2000 to July 2001 
  Conducted Operational Testing of Phase 1, Unit 1 (APG) August 2001 to October 2001 
  Completed Fabrication of Phase 1, Unit 2 November 2001 
  Conduct Dev/Op Testing Phase 1, Unit 2 January 2002 to June 2002 
  Complete Fabrication of Phase 1, Unit 3    May 2002 
  Complete Fabrication of Phase 2, Unit 1 November 2002 
  Conduct Dev/Op Testing of Phase 2, Unit 1 2nd Qtr FY 2003 to 3rd Qtr FY 2004 
  Procure two EDS Phase 2 Systems 1st Qtr FY 2006 
  Procure one EDS Phase 2 System 1st Qtr FY 2007 
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Major Milestones for the Non-Stockpile Chemical Materiel Product (Cont’d): 
 
Rapid Response System (RRS): 
 
  Initiated Design and Fabrication October 1998 
  Initiated Agent Testing September 2000 
  Began and completed RRS Operations at Deseret Chemical Depot February 2001 to May 2001 
  Modify RRS March 2002 to 2nd Qtr 2003 
  Procure one RRS 1st Qtr FY 2006 
 
Munitions Management Device Version 1 (MMD-1): 
  Initiated Design and Fabrication December 1993 
  Completed Fabrication October 1996 
  Completed Systemization Testing March 1997 
  Completed Phosgene Testing (Data Provided to PBNSF Design) September 2000 
  Halted MMD-1 Development June 2001 
 
Munitions Assessment and Processing System (MAPS): 
  Initiated Design January 1999 
  Began Site Preparation and Construction                     June 2001 
  Initiate Systemization 2nd Qtr FY 2004 
  Begin MAPS Operations 2nd Qtr FY 2005 
 
Pine Bluff Non-Stockpile Facility (PBNSF): 
  Began Development of Preliminary Concept Design September 2000 
  Begin Site Preparation and Construction 4th Qtr FY 2004 
  Initiate Systemization 4th Qtr FY 2005 
  Begin PBNSF Operations 3rd Qtr FY 2006 
 
Binary Materiel: 
  Completed Binary M687 Projectiles and M21  
    OPA Canister Parity Destruction * March 1999 
  Completed Binary M687 Projectile and M21 
  Canister Destruction July 1999 
  Destroy Bulk DF, QL, and M20DF Canister 2nd Qtr FY 2006 to 2nd Qtr FY 2007 
 
*NOTE:  First Major CWC Milestone Accomplished 
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Major Milestones for the Non-Stockpile Chemical Materiel Product (Cont’d): 
 
Former Production Facility: 
  Completed BZ Production Facility Destruction October 1999 
  Completed APG Pilot Plant Destruction February 2000 
  Completed 40% Destruction of U.S. Production Capacity * March 2000 
  Complete 80% Destruction of U.S. Production Capacity * 3rd Qtr FY 2005 
  Complete 100% Destruction of U.S. Production Capacity * 3rd Qtr FY 2007 
 
Destruction of Chemical Warfare Materiel (CWM) and Facilities [Missions]: 
  Demolish NCD Production Facility steps 0,I,II August 1998 to 1st Qtr FY 2006 
  Demolish NCD Production Facility step III 4th Qtr FY 2002 to 3rd Qtr FY 2007 
  Demolish PBA Integrated Binary Facility  1st Qtr FY 2004 to 3rd Qtr FY 2007 
  Demolish APG Ancillary Buildings 1st Qtr FY 2007 to 4th Qtr FY 2008 
  PBA Integrated Binary Facility Debris Disposal  3rd Qtr FY 2007 to 4th Qtr FY 2007 
 
  *NOTE:  Chemical Warfare Convention Milestone 
  
Chemical Samples* (CS): 
 
  Destroy Aberdeen Proving Ground (APG) CS January 2000 to 3rd Qtr FY 2006 
  Destroy Deseret Chemical Depot (DCD) CS*  FY 2003 
  Destroy Dugway Proving Ground (DPG) CS* FY 2003 
  Destroy Pine Bluff Arsenal (PBA) CS* FY 2005 to FY 2006 
  Destroy Pueblo Chemical Depot (PUCD) CS* FY 2006 
  Destroy Anniston Army Depot (ANAD) CS* FY 2006 
  Destroy Umatilla Chemical Depot (UMCD) CS* FY 2004 to FY 2005 
  Destroy Blue Grass Chemical Depot (BGAD) CS* FY 2009 
 
*NOTE:  Schedules under study due to change in public law allowing use of Chemical 
Demilitarization Facilities 
 
Empty Ton Containers (TCs): 
  Began Destruction of APG Empty TCs October 1996 
  Completed Destruction of DCD Empty TCs February 2000 
PBA Empty TCs:  
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Major Milestones for the Non-Stockpile Chemical Materiel Product (Cont’d): 
 
Empty Ton Containers (TCs)(Cont’d): 
    Install and Test Enclosure (R&D) September 2001 to 2nd Qtr FY 2003 
    Begin Destruction (O&M) 3rd Qtr FY 2003 
  Begin and Complete Destruction of APG Empty TCs 2nd Qtr FY 2006 to 3rd Qtr FY 2006 

(Aircraft Protect) 
 

Metal Parts - Category 3 CWM: 
  Completed Burster Destruction September 1996 
  Completed Destruction of Metal Parts December 2000 
  Complete Destruction of Remaining Category 3 Materiel* March 2002 
 
  *NOTE:  Major CWC milestone accomplished 
 
Recovered CWM (RCWM) 
  Begin RCWM Operations at:  
    APG (MAPS)                                          2nd Qtr FY 2005 to 3rd Qtr FY 2007 
    PBA (PBNSF)                                         3rd Qtr FY 2006 to 3rd Qtr FY 2007 
    DPG * 4th Qtr FY 2003 to 4th Qtr FY 2005 
 
*NOTE:  Schedules under study due to change in public law allowing use of Chemical 
Demilitarization Facilities. 
 
Recovered Chemical Agent Identification Sets (CAIS): 
  Destruction of Recovered CAIS at:  
    Johnston Atoll                                   July 2002 
    Fort Richardson 3rd Qtr FY 2003 to 4th Qtr FY 2003 
    Pine Bluff Arsenal 3rd Qtr FY 2004 to 2nd Qtr FY 2006 
    Additional sites  3rd Qtr FY 2006 to 3rd Qtr FY 2007 
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BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
 

(In Thousands of Dollars) 
 

                                                   FY 2005 Estimate     $1,032,292 
                                                                                             FY 2004 Estimate      $1,199,168 
                                                        FY 2003 Budget        $1,008,176 
                                                        FY 2002 Actual         $748,054 
  

Purpose and Scope 
 

      This budget activity provides for the management, technical and operational support 
required for chemical demilitarization under the Chemical Stockpile Disposal Project 
(CSDP), Alternative Technologies & Approaches Project (ATAP), and emergency response 
activities under the Chemical Stockpile Emergency Preparedness Project (CSEPP).  It also 
provides for the support required for remediation of other chemical warfare materiel under 
the Non-Stockpile Chemical Materiel Project (NSCMP). 
 

Justification of Funds Required 
 

      Operations financed by this budget activity in FY 2004 include:  program management 
for the Chemical Demilitarization Program and Chemical Stockpile Disposal Project (CSDP) 
($25.5 million); program and integration support including public affairs, safety and 
quality assurance ($25.3 million); program oversight, environmental and engineering 
services ($23.6 million); complete closure activities and start of post-closure 
environmental monitoring at the Johnston Atoll Chemical Agent Disposal System (JACADS) 
($77.3 million); continuation of Chemical Agent Munitions Disposal System (CAMDS) testing 
to support the CSDP ($29.6 million); continuation of training activities at the Chemical 
Demilitarization Training Facility (CDTF) ($10.9 million); continuation of disposal 
operations at Tooele Chemical Agent Disposal Facility (TOCDF) ($150.4 million); 
continuation of disposal operations and environmental support at Anniston Chemical Agent 
Disposal Facility (ANCDF) ($131.9  million); continuation of disposal operations and 
environmental support at Umatilla Chemical Agent Disposal Facility (UMCDF)  
($134.6 million); complete systemization and initiate disposal operations at Pine Bluff 
Chemical Agent Disposal Facility (PBCDF) ($127.8 million). 
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BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
     In addition, the budget provides for Alternative Technologies and Approaches 
requirements for program management ($6.8 million); supports ton container disposal 
operations at the Aberdeen MD site ($117.2 million) requirements to support VX agent 
neutralization operations at the Newport site ($106.2 million); supports emergency 
response capabilities at the state, tribal, and local levels of government and at the 
chemical stockpile storage installations ($100.1 million); and supports Non-Stockpile 
Chemical Materiel requirements for destroying chemical warfare-related materiel  
($132.0 million) which includes costs for Program Management ($6.3 million), Recovered 
Chemical Warfare Materiel (CWM) ($46.8 million), Miscellaneous CWM ($19.7 million), binary 
chemical weapons ($3.4 million), continued destruction of Former Production Facilities 
($39.8 million), and programmatic support activities which includes regulatory 
requirements, public affairs, program integration, support equipment, and logistics 
support ($16.0 million).  
 
     Operations financed by this budget activity in FY 2005 include:  program management 
for the Chemical Demilitarization Program and Chemical Stockpile Disposal Project (CSDP) 
($27.8 million); program and integration support including public affairs, safety and 
quality assurance ($26.2 million); program oversight, environmental and engineering 
services ($23.0 million); continue post-closure environmental monitoring at the Johnston 
Atoll Chemical Agent Disposal System (JACADS) ($1.3 million); continuation of Chemical 
Agent Munitions Disposal System (CAMDS) testing to support the CSDP ($30.4 million); 
continuation of training activities at the Chemical Demilitarization Training Facility 
(CDTF) ($10.9 million); continuation of disposal operations at Tooele Chemical Agent 
Disposal Facility (TOCDF) ($127.8 million); continuation of disposal operations and 
environmental support at Anniston Chemical Agent Disposal Facility (ANCDF)  
($124.7 million); continuation of disposal operations and environmental support at 
Umatilla Chemical Agent Disposal Facility (UMCDF) ($129.2 million); and continuation of 
disposal operations at Pine Bluff Chemical Agent Disposal Facility (PBCDF)  
($114.8 million).  
 
    In addition, the budget provides for Alternative Technologies and Approaches 
requirements for program management ($6.1 million), supports closure activities at the 
Aberdeen, MD site ($60.0 million); supports ton container disposal activities at the 
Newport, IN Site ($129.7 million); continued support of emergency response capabilities at 
the state, tribal, and local levels of government and at the chemical stockpile storage 
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BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
installations ($100.5 million); and Non-Stockpile Chemical Materiel requirements for 
destroying chemical warfare-related materiel ($119.9 million) which includes costs for 
Program Management ($5.7 million), Recovered Chemical Warfare Materiel (CWM)  
($44.4 million), Miscellaneous CWM ($20.1 million), binary chemical weapons  
($4.5 million), continued destruction of Former Production Facilities ($30.9 million), and 
programmatic support activities which include regulatory requirements, public affairs, 
program integration, support equipment, and logistics support ($14.3 million).  
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BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
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FY 2002 FY 2003 FY 2004 FY 2005
Actual Budget Estimate Estimate

Program Manager for Cml Demil--Program Management 9,424 11,113 11,098 11,094

Project Manager for Cml Stockpile Disposal--Program Mgmt 12,981 13,381 14,385 16,750

Program and Integration Support 22,165 26,639 25,234 26,217

Program Oversight, Environmental & Engineering Services 30,806 38,671 23,637 22,996

Johnston Atoll Chemical Agent Disposal System 126,440 140,240 77,260 1,289

Chemical Agent Munitions Disposal System 24,330 28,147 29,632 30,378

Chemical Demilitarization Training Facility 9,655 10,526 10,897 10,913

Tooele Chemical Agent Disposal Facility 106,526 132,522 150,351 127,785

Anniston Chemical Agent Disposal Facility 82,303 111,534 131,948 124,681

Umatilla Chemical Agent Disposal Facility 104,159 121,326 134,622 129,183

Pine Bluff Chemical Agent Disposal Facility 51,700 94,348 127,847 114,790

Pueblo Chemical Agent Disposal Facility 619 0 0 0

Blue Grass Chemical Agent Disposal Facility 1,063 345 0 0

Subtotal Chemical Stockpile Disposal Project 572,747 717,679 725,813 604,983

Alternative Technologies and Approaches - Program Management 0 2,800 6,800 6,125

Alternative Technologies and Approaches - Mission  Aberdeen, MD 5,945 80,078 117,213 59,979
Alternative Technologies and Approaches - Mission Newport Ind 0 0 106,163 129,728

Subtotal Alternative Tech and Approaches 5,945 82,878 230,176 195,832

Cml Stockpile Emergeny Preparedness Project On-Post-- Prgm Mgmt 1,872 1,564 1,614 1,664

Cml Stockpile Emergency Preparedness Project On-Post--Mission 38,375 36,060 40,515 42,330

Cml Stockpile Emergency Preparedness Project Off-Post--Mission 67,493 57,815 57,996 56,494
Subtotal Chemical Stockpile Emergency Preparedness Proj  * 107,740 95,439 100,125 100,488

Non-Stockpile Chemical Materiel--Program Management 4,667 5,228 6,331 5,701

Recovered Chemical Warfare Materiel (CWM) 16,520 37,397 46,789 44,427

Miscellaneous CWM 5,896 24,073 19,706 20,107

Binary CWM 135 1,917 3,426 4,450

Former Production Facility 14,304 16,195 39,758 30,917

Programmatic Support Activities 10,676 16,257 15,946 14,293

  Mission Subtotal  47,531 95,839 125,625 114,194

Subtotal Non-Stockpile Chemical Materiel Product 52,198 101,067 131,956 119,895
Inouye Leave Program 0 0 0 0

Total Funded 748,054 1,008,176 1,199,168 1,032,292

NOTES:

*FY 02 includes $16,665M supplemental for CSEPP counter-terrorism.

 FY 03 represents the reprogramming request , dated Dec 17, 02, of +$868M.

Funded Financial Summary

(In Thousands of Dollars)

 
 
  



BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
 
Program Manager for Chemical Demilitarization (PMCD)--Program Management:  This area provides 
for total management of the demilitarization and disposal of the U.S. chemical weapons 
stockpile and non-stockpile materiel.  In addition, this activity provides the programmatic 
direction and matrix support required by the three project managers who execute the program.   
 
       The FY 2004 budget request of $11.1 million includes 48 work years of labor, awards and 
overtime ($4.3 million); base support ($0.4 million); other support and contractual costs 
which include travel, transportation, materials and supplies, equipment and rentals  
($1.4 million); and matrix support from U.S. Army Soldier and Biological Chemical Command for 
44 work years of labor ($5.0 million). 
 
       The FY 2005 budget request of $11.1 million includes 48 work years of labor, awards and 
overtime ($4.2 million); base support ($0.4 million); other support and contractual costs 
which include travel, transportation, materials and supplies, equipment and rentals  
($1.5 million); and matrix support from U.S. Army Soldier and Biological Chemical Command for 
44 work years of labor ($5.0 million). 
 
Project Manager for Chemical Stockpile Disposal (PMCSD)--Program Management:  Program 
Management includes implementation and execution, as well as management of the design, 
development, and acquisition of equipment and facilities, on-site movement of chemical 
munitions and agents for disposal, demilitarization operations, disposal of waste products, 
post-operational cleanup activities, and plant closure. 
 

The FY 2004 budget request of $14.4 million includes 46 work years of labor, awards and 
overtime ($5.1 million); base support ($0.5 million); other support and contractual costs 
which include travel, transportation, materials and supplies, equipment and rentals  
($0.9 million); and matrix support from U.S. Army Soldier and Biological Chemical Command for 
63 work years of labor ($7.9 million). 
 

The FY 2005 budget request of $16.8 million includes 46 work years of labor, awards and 
overtime ($5.7 million); base support ($0.5 million); other support and contractual costs 
which include travel, transportation, materials and supplies, equipment and rentals  
($0.9 million); and matrix support from U.S. Army Soldier and Biological Chemical Command for 
63 work years of labor ($9.7 million).  
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BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
 
 
Program and Integration Support:  This element will fund programmatic technical and 
management integration activities by contractors, which will benefit all of the PMCD mission 
and support areas. Contractors will conduct programmatic studies and evaluations; collect, 
organize, format and maintain data; conduct technical services such as medical support; and 
consolidate and prepare technical and management reports. 
 

 The FY 2004 budget request of $25.2 million includes safety and quality functions   
($7.5 million); program integration efforts such as acquisition program reporting,  
project monitoring, decision support, life-cycle-cost database support, and information 
management and support ($11.0 million); and public outreach offices and public affairs 
initiatives such as videos, newsletters, publicity and exhibits ($6.7 million).  
 

 The FY 2005 budget request of $26.2 million includes safety and quality functions   
($7.8 million); program integration efforts such as acquisition program reporting,  
project monitoring, decision support, life-cycle-cost database support, and information 
management and support ($11.2 million); and public outreach offices and public affairs 
initiatives such as videos, newsletters, publicity and exhibits ($7.2 million). 
 
Program Oversight, Environmental and Engineering Services:  This element will fund oversight 
and technical efforts by government performers or contractors, which will benefit all of the 
PMCD mission and support areas. Activities include oversight by the Department of Health and 
Human Services and the National Academy of Sciences; acquisition of substitute munitions for 
use in equipment prove-out, pre-operational test and training exercises; administrative and 
technical support to design efforts and other programmatic costs of the program.  
 
      The FY 2004 budget request of $23.6 million includes engineering services in support of 
design, model and simulation, system engineering support and material management  
($3.3 million); agent monitoring, environmental support, litigation support; and National 
Environmental Policy Act documentation ($3.0 million); contracting support from the U.S. Army 
Corps of Engineers, Huntsville Division, the U.S. Army Operations Support Command, and the 
U.S. Army Materiel Command ($5.0 million); substitute munitions ($5.0 million); program 
oversight, studies and evaluations ($7.0 million); and demilitarization support   
($0.3 million). 

29 



BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
 
 
      The FY 2005 budget request of $23.0 million includes engineering services in support of 
design, model and simulation, system engineering support and material management  
($3.0 million); agent monitoring, environmental support, litigation support; and National 
Environmental Policy Act documentation ($5.6 million); contracting support from the U.S. Army 
Corps of Engineers, Huntsville Division, the U.S. Army Operations Support Command, and the 
U.S. Army Materiel Command ($4.9 million); substitute munitions ($2.0 million); program 
oversight, studies and evaluations ($7.1 million); and demilitarization support  
($0.4 million). 
 
Johnston Atoll Chemical Agent Disposal System (JACADS):  This item includes funding to 
continue closure activities.  
 
     The FY 2004 budget request of $77.3 million will fund the systems contractor  
($45.0 million), which includes 107 work years ($18.4 million) and other non-labor items 
($26.6 million); environmental oversight ($0.6 million); base operations support  
($10.0 million); initiation of post-closure environmental monitoring activities  
($0.5 million); and site remediation ($21.2 million).  
 
     The FY 2005 budget of $1.3 million will fund the continuation of post-closure 
environmental monitoring activities. 
 
Chemical Agent Munitions Disposal System (CAMDS):  This prototype facility, will complete the 
destruction of Lewisite, and continue to support the stockpile program and TOCDF in GA/GA-
UCON ton container treatment. 
 
     The FY 2004 budget requirements of $29.6 million includes 178 work years of labor to 
support the CAMDS work force ($12.8 million); other support costs which includes 
materials/supplies, travel, training, and contracts ($11.7 million); depot support/base 
support which includes 37 work years ($2.5 million) and utilities ($2.2 million); other 
government agency support ($0.3 million); and environmental support ($0.1 million). 
 
     The FY 2005 budget requirements of $30.4 million includes 178 work years of labor to 
support the CAMDS work force ($12.8 million); other support costs which includes 
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materials/supplies, travel, training, and contracts ($12.3 million); depot support/base 
support which includes 37 work years ($2.6 million) and utilities ($2.3 million); other 
government agency support ($0.3 million); and environmental support ($0.1 million). 
 
Chemical Demilitarization Training Facility (CDTF):  This item includes funding required to 
continue operation of the chemical demilitarization training facility located at Edgewood 
Area, Aberdeen Proving Ground, Maryland through FY 2005. 
 
     The FY 2004 budget requirements of $10.9 million will fund the systems contract  
($10.1 million, General Physics, Inc. ongoing) that includes 87 work years ($7.9 million) and 
other non-labor items ($2.2 million); depot support/base operations ($0.6 million), and 
contracting and site support (0.2 million). 
 
           The FY 2005 budget request of $10.9 million will fund the systems contract  
($10.1 million, General Physics, Inc. ongoing) that includes 87 work years ($7.9 million) and 
other non-labor items ($2.2 million); depot support/base operations ($0.6 million), and 
contracting and site support (0.2 million). 
 
 
Tooele Chemical Agent Disposal Facility (TOCDF):  This item includes funding required to 
continue operations at the chemical demilitarization facility located at Tooele, Utah through 
FY 2005. 
 

The FY 2004 budget requirements of $150.4 million will fund the systems contract  
($122.3 million) that includes 777 work years ($79.5 million), waste disposal ($4.3 million), 
mitigation fees ($1.9 million), materials and supplies ($19.5 million), equipment rental 
($0.8 million), spare parts and refractory ($10.4 million) and other non-labor items  
($5.9 million).  It will fund environmental support/fees and cooperative agreements  
($2.1 million); depot support/base operations (163.5 work years) ($23.3 million); and 
contracting and site support ($2.7 million). 
 

The FY 2005 budget requirements of $127.8 million will fund the systems contract  
($106.8 million) that includes 777 work years ($78.8 million), waste disposal ($4.5 million), 
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mitigation fees ($1.8 million), materials and supplies ($10.4 million), equipment rental 
($0.8 million), spare parts and refractory ($8.1 million) and other non-labor items  
($2.4 million).  It will fund environmental support/fees and cooperative agreements  
($1.5 million); depot support/base operations (163.5 work years) ($17.1 million); and 
contracting and site support ($2.4 million). 

 
Anniston Chemical Agent Disposal Facility (ANCDF):  This item includes funding required to 
continue agent demilitarization operations at the chemical demilitarization facility located 
at Anniston, Alabama through FY 2005. 
 
     The FY 2004 budget request of $131.9 million will fund the systems contract  
($103.5 million) that includes 665 work years ($62.4 million), materials ($18.2 million), 
waste disposal ($2.6 million), and other non-labor items ($20.3 million).  It will fund 
environmental support/fees and cooperative agreements ($3.1 million); depot support/base 
operations (135 work years) ($21.6 million); safety ($0.2 million); and contracting and site 
support ($3.5 million).  
 
     The FY 2005 budget request of $124.7 million will fund the systems contract  
($95.8 million) that includes 665 work years ($63.4 million), materials ($15.2 million), 
waste disposal ($2.6 million), and other non-labor items ($14.6 million).  It will fund 
environmental support/fees and cooperative agreements ($4.0 million); depot support/base 
operations (135 work years) ($21.3 million); safety ($0.2 million); and contracting and site 
support ($3.4 million).   
 
Umatilla Chemical Agent Disposal Facility (UMCDF) O&M Requirements:  This item includes 
funding required to continue operations at the chemical demilitarization facility located at 
Hermiston, Oregon through FY 2005. 
 
 The FY 2004 budget request of $134.6 million, which will fund the Systems Contractor 
($115.2 million), which includes 649 work years ($64.5 million), waste disposal  
($3.3 million), spare parts ($11.3 million), furnace re-brick ($4.8 million), trial burns 
($3.0 million), and other non-labor items ($28.3 million).  It will fund safety and quality 
assurance efforts ($0.2 million); environmental support and cooperative agreements  
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($2.3 million); depot support/base operations which include 126 work years ($14.0 million); 
contracting and site support ($2.6 million); and a cooperative agreement with the 
Confederated Tribes of the Umatilla Indian Reservation ($0.3 million). 
 
 The FY 2005 budget request of $129.2 million, which will fund the Systems Contractor 
($110.7 million), which includes 648 work years ($64.8 million), waste disposal  
($3.4 million), spare parts ($10.0 million), trial burns ($3.1 million), and other non-labor 
items ($29.4 million).  It will fund safety and quality assurance efforts ($0.2 million); 
environmental support and cooperative agreements ($3.4 million); depot support/base 
operations, which include 126 work years ($11.9 million); contracting and site support  
($2.7 million); and a cooperative agreement with the Confederated Tribes of the Umatilla 
Indian Reservation ($0.3 million). 
 
Pine Bluff Chemical Agent Disposal Facility (PBCDF):  This item includes funding required to 
complete systemization activities and start/continue agent disposal activities at the 
chemical demilitarization facility located in Pine Bluff, Arkansas through FY 2005. 
 
     The FY 2004 budget request of $127.8 million will fund the systems contract  
($99.0 million) which includes 645 work years ($63.1 million), waste disposal ($1.2 million), 
trial burns ($1.7 million), supplies and materials ($16.9 million) and other non-labor items 
($16.1 million).  It will fund environmental support/fees and cooperative agreements  
($1.5 million); depot support/base operations (137 work years)($23.3 million); safety, 
quality assurance efforts, contracting and site support ($4.0 million). 
 
     The FY 2005 budget request of $114.8 million will fund the systems contract  
($86.3 million) which includes 648 work years ($63.4 million), waste disposal ($1.2 million), 
trial burns ($1.8 million), supplies and materials ($9.8 million) and other non-labor items 
($10.1 million).  It will fund environmental support/fees and cooperative agreements  
($1.6 million); depot support/base operations (137 work years)($22.9 million); and safety, 
quality assurance efforts, contracting and site support ($4.0 million). 
 
Alternative Technologies and Approaches Project Program Management:  The FY 2004 budget of 
$6.8 million for program management includes internal operating budget costs for labor, 
awards, and overtime for 12 core work years ($1.1 million) and 20 matrix work years  

33 



BUDGET ACTIVITY 1:  OPERATION AND MAINTENANCE 
 

Department of the Army 
Justification of Funds Required 

 
 
($2.9 million), travel ($0.2 million), and other costs such as contractual services, training 
and supplies ($0.2 million); and programmatic mission support costs for program oversight 
($0.3 million), public outreach support ($0.4 million), program integration and cost support 
($1.6 million), and contract management and technical support ($0.1 million).  
 
     The FY2005 budget of $6.1 million for program management includes internal operating 
budget costs for labor, awards and overtime for 12 core work years ($1.3 million) and 20 
matrix work years ($2.9 million), travel ($0.2 million), other costs such as contractual 
services, training, and supplies ($0.2 million); and programmatic mission support cost for 
program oversight ($0.2 million), public outreach support ($0.3 million); program integration 
and cost support (0.9 million); and contract management and technical support ($0.1 million).  
 
Aberdeen Chemical Agent Neutralization Facility:  The FY2004 budget request of $117.2 million 
includes requirements for system contractor activities ($106.5 million) (796 work years) to 
include process design ($1.8 million); continued environmental activities ($1.8 million); ton 
container operations ($30.3 million); support of ton container processing ($24.7 million); 
system engineering/project management ($22.4 million); hydrolysate disposal ($7.4 million); 
and other direct costs ($18.1 million); and non-system contractor activities such as field 
office/technical support/contracting support ($4.2 million); and other government agency 
support ($6.5 million).  
 
        The FY 2005 budget request of $60.0 million includes requirements for system contractor 
activities ($47.8 million) (472 work years) to support closure; and non-system contractor 
activities such as field office/technical support/contracting support ($2.4 million); 
hazardous waste disposal ($4.3 million); scrap metal disposal ($3.5 million); and other 
government agency support ($2.0 million).   
 
Newport Chemical Agent Neutralization Facility: The FY 2004 budget request of $106.2 million 
includes requirements for systems contractor activities ($87.0 million)(272 work years) to 
include systems engineering/project management ($8.4 million), laboratory site support  
($11.0 million), environmental compliance, safety, surety and security ($4.7 million), 
operations support/training and logistics/industrial facility maintenance ($8.8 million), 
operations ($13.3 million), and materials, supplies, and equipment ($40.8 million); and Non-
Systems Contractor activities such as field office/technical support/contracting support 
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($11.5 million); and shipment, treatment and disposal of effluents and wastes generated 
during operation of the ton container cleanout process ($7.7 million). 
  
     The FY 2005 budget request of $129.7 million includes requirements for systems 
contractor ($98.4 million)(252 work years) to include systems engineering/project management 
($7.7 million); laboratory site support ($11.2 million); environmental compliance, safety, 
surety, and security ($4.1 million); operations support/training and logistics/industrial 
facility maintenance ($7.9 million); operations ($10.2 million); closure ($3.2 million) and 
materials, supplies, and equipment ($54.1 million); and non-systems contractor activities 
such as field office/technical support/contracting support ($16.4 million); and shipment, 
treatment and disposal of effluents and waste generated during operation of the ton container 
cleanout process and closure of the demilitarization facility ($14.9 million). 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Program Management:  The FY 
2004 budget request of $1.6 million includes 13 work years of labor, awards and overtime 
($1.4 million) and travel, training, and contractual services ($0.2 million). 
 
     The FY 2005 budget request of $1.7 million includes 13 work years of labor, awards and 
overtime ($1.4 million) and travel, training, and contractual services ($0.3 million). 
 
 Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Mission:  The FY 2004 
budget request of $40.5 million provides continued support of emergency planner/response 
personnel for the eight chemical stockpile storage installations ($9.5 million); funds for 
Army travel and transportation ($0.5 million); on-post training and annual joint exercises 
($1.0 million); Army public education and awareness programs ($1.3 million); and 
administration, base operations, technical planning support, and operations and maintenance 
costs for on-post alert and notification, data automation, communications, Emergency 
Operation Centers, Joint Information Centers, and emergency response ($13.8 million).  This 
budget request also provides for Army managed technical support for sustaining both on-post 
and off-post emergency response capabilities.  This technical support includes modeling and 
meteorological support for alert and notification systems; software engineering, maintenance, 
and training for emergency management automation systems; management of a wide area 
communications network; engineering and testing support for response and protective actions 
systems, and chemical agent specific medical support training ($14.4 million). 
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     The FY 2005 budget request of $42.3 million provides continued support of emergency 
planner/response personnel for the eight chemical stockpile storage installations  
($10.4 million); funds for Army travel and transportation ($0.5 million); on-post training 
and annual joint exercises ($1.0 million); Army public education and awareness programs  
($1.3 million); and administration, base operations, technical planning support, and 
operations and maintenance costs for on-post alert and notification, data automation, 
communications, Emergency Operation Centers, Joint Information Centers, and emergency 
response ($13.7 million).  This budget request also provides for Army managed technical 
support for sustaining both on-post and off-post emergency response capabilities.  This 
technical support includes modeling and meteorological support for alert and notification 
systems; software engineering, maintenance, and training for emergency management automation 
systems; management of a wide area communications network; engineering and testing support 
for response and protective actions systems, and chemical agent specific medical support 
training ($15.4 million). 
 
Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-post Mission:  The FY 2004 
budget request of $58.0 million provides continued support of emergency planner/response 
personnel for FEMA, State, tribal and local governments ($16.8 million); funds for FEMA, 
State, tribal and local administration including travel and transportation ($11.6 million); 
off-post training and exercises and annual joint exercises ($3.4 million); FEMA, State, 
tribal, and local public outreach/education programs including Joint Information Centers 
($9.0 million); operations and maintenance of off-post alert and notification systems, 
Emergency Operations Centers, communications systems, coordinated plans, medical support, 
protective action capabilities including emergency response capabilities ($16.5 million).  
This budget request also provides for FEMA managed technical support for off-post emergency 
response capabilities.  This technical support includes engineering support for Alert and 
notification and communications systems, planning support, hospital team training, and 
support for State protective actions projects ($0.7 million). 
 
     The FY 2005 budget request of $56.5 million provides continued support of emergency 
planner/response personnel for FEMA, State, tribal, and local governments ($17.4 million); 
funds for FEMA, State, tribal, and local administration including travel and transportation 
($10.7 million); off-post training and exercises and annual joint exercises ($3.3 million); 
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FEMA, State, tribal, and local public outreach/education programs including Joint Information 
Centers ($6.2 million); operations and maintenance of off-post alert and notification 
systems, Emergency Operations Centers, communications systems, coordinated plans, medical 
support, protective action capabilities including emergency response capabilities  
($17.1 million).  This budget request also provides for FEMA managed technical support for 
off-post emergency response capabilities. This technical support includes engineering support 
for Alert and notification and communications systems, planning support, hospital team 
training, and support for State protective actions projects ($1.8 million). 
 
Non-Stockpile Chemical Materiel Project (NSCMP):  The FY 2004 and FY 2005 budget requests of  
$132.0 million and $119.9 million, respectively provide for the following activities: 
 
Program Management:  The FY 2004 budget request of $6.3 million includes 19 work years of 
labor, awards and overtime ($2.1 million); base support ($0.3 million); other support and 
contractual costs which include travel, transportation, materials and supplies, equipment 
rentals ($0.8 million) and matrix support from U.S. Army Soldier Biological and Chemical 
Command for 23 work years of labor ($3.1 million). 
 
     The FY 2005 budget request of $5.7 million includes 19 work years of labor, awards and 
overtime ($2.1 million); base support ($0.2 million); other support and contractual costs 
which include travel, transportation, materials and supplies, equipment rentals  
($0.4 million); and matrix support from U.S. Army Soldier Biological and Chemical Command 
for 23 work years of labor  
($3.0 million). 
 
Recovered Chemical Warfare Materiel:  The FY 2004 budget request of $46.8 million consists of 
Aberdeen Proving Ground Munitions Assessment Processing System systemization ($5.5 million); 
recovered Chemical Agent Identification Sets (CAIS) start of destruction operations at Pine 
Bluff Arsenal (PBA) ($8.9 million); complete systemization of Pine Bluff Munitions Assessment 
System (PBMAS) and begin CAIS Assessment operations at PBA, Mobile Munitions Assessment 
System (MMAS) and Explosive Destruction System (EDS) destruction operations, MMAS and EDS 
crew training, and purchase of replacement equipment in support of MMAS and EDS  
($32.4 million).  
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     The FY 2005 budget request of $44.4 million consists of continuation of CAIS destruction 
operations at PBA ($12.4 million); completing Assessment operations of CAIS and beginning 
assessment of chemical warfare materiel at PBA, MMAS and EDS destruction operations, MMAS and 
EDS crew training, and purchase of replacement equipment in support of MMAS and EDS  
($32.0 million).  
 
Miscellaneous Chemical Warfare Materiel:  The FY 2004 budget request of $19.7 million 
consists of continuation of empty Ton Container decontamination operations at Pine Bluff 
Arsenal (PBA)($17.0 million); and chemical samples operations at Aberdeen Proving Ground 
(APG), Umatilla Chemical Depot (UMCD) and efforts at Pueblo Chemical Depot and Anniston 
Chemical Depot ($2.7 million). 
 
     The FY 2005 budget request of $20.1 million consists of continuation of empty Ton 
Container decontamination operations and beginning of cut & clean operations at Pine Bluff 
Arsenal (PBA)($17.3 million); and chemical samples operations at APG, PBA, and UMCD  
($2.8 million). 
 
Binary Chemical Warfare Materiel:  The FY 2004 budget request of $3.4 million consists of 
Resource Conservation and Recovery Act (RCRA) permitting and integration support for Pine 
Bluff Arsenal (PBA). 
 
     The FY 2005 budget request of $4.5 million consists continuation of RCRA permitting and 
integration support, equipment installation, systemization, and training program development 
for PBA. 
 
Former Production Facility:  The FY 2004 budget request of $39.8 million consists of the 
continuation of demolition efforts at Newport Chemical Depot (NECD) and beginning demolition 
efforts at and Pine Bluff Arsenal (PBA).  
 
      The FY 2005 budget request of $30.9 million consists of the continuation of demolition 
efforts and waste management activities for former production facilities at NECD and PBA; and 
beginning of environmental permitting activities for former production facilities at Aberdeen 
Proving Ground. 
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Programmatic Support Activities:  The FY 2004 budget request of $16.0 million consists of 
project management activities such as: public outreach ($1.4 million); program integration 
($4.8 million); engineering support ($2.0 million); information management ($1.3 million); 
configuration management ($1.5 million); procurement and contract evaluation support  
($0.7 million); logistics, treaty, lessons learned and medical support ($1.7 million); 
regulatory requirements to support programmatic environmental impact statement (PEIS) and 
National Environmental Policy Act (NEPA) documentation, and state regulatory review agencies 
($1.5 million); programmatic training ($0.1 million); and programmatic support equipment such 
as multiple round containers for recovered chemical munitions ($1.0 million). 
 
      The FY 2005 budget request of $14.3 million consists of project management activities 
such as: public outreach ($1.3 million); program integration ($4.3 million); engineering 
support ($1.8 million); information management ($1.1 million); configuration management  
($1.4 million); procurement and contract evaluation support ($0.6 million); logistics, 
treaty, lessons learned and medical support ($1.5 million); regulatory requirements to 
support PEIS and NEPA documentation, and state regulatory review agencies ($1.3 million); 
programmatic training ($0.1 million); and programmatic support equipment such as multiple 
round containers for recovered chemical munitions ($0.9 million)
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                                                                 (In Thousands of Dollars) 
                  

FY 2005 Estimate    $311,546      
                                                              FY 2004 Estimate    $251,881 
                                                              FY 2003 Budget      $315,176 

                                                 FY 2002 Actual      $202,326 
  

Purpose and Scope 
 
      This budget activity provides resources for the development of alternative technologies 
to incineration for disposal of chemical agents and the design, acquisition and testing of 
prototype equipment for the recovery and treatment of the non-stockpile chemical materiel. 
 

Justification of Funds Required 
  

      Funds are required for Alternative Technologies and Approaches Project (ATAP) in  
FY 2004 for equipment installation of ton container processing equipment at Newport, Indiana.  
Funds are required for the Non-Stockpile Chemical Materiel Project (NSCMP) in FY 2004 to 
complete developmental/operational testing of the Explosive Destruction System (EDS) Phase 2 
Unit 1, continue research and development efforts for innovative accessing and chemical 
treatment process technologies, continue design efforts and equipment fabrication for the 
Pine Bluff Non-Stockpile Facility (PBNSF), and complete process equipment component 
procurement and begin post treatment capability development for Binary chemical warfare 
materiel at Pine Bluff Arsenal (PBA).  Funds are required for the Assembled Chemical Weapons 
Assessment (ACWA) program to continue equipment purchase/installation and begin systemization 
(Bechtel) at Pueblo, Colorado and to begin design for the Blue Grass Chemical Agent Disposal 
Pilot Plant.    
 
    Funds are required for the NSCMP in FY 2005 to continue research and development efforts 
for innovative accessing and chemical treatment processes technologies, begin/complete 
equipment installation and begin systemization for the PBNSF, complete post treatment 
capability development, begin/complete Multiple Launch Rocket System facility modification, 
and begin/complete equipment installation for Binary chemical warfare materiel at PBA.   
Funds are required for environmental monitoring support to perform studies, provide technical 
assistance for compliance with Army regulations, and modernizing equipment for future needs.  
Funds are required for the Assembled Chemical Weapons Assessment (ACWA) program for enhanced 
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reconfiguration and to continue systemization at Pueblo Chemical Agent Disposal Pilot Plant, 
and to continue installation of equipment and construction for the Blue Grass Chemical Agent 
Disposal Pilot Plant. 
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FY 2002 FY 2003 FY 2004 FY 2005

Title Actual Budget Estimate Estimate

Alternative Technologies and Approaches -

    Program Management 8,427 5,090 0 0
Alternative Technologies and Approaches -Mission

    Aberdeen Proving Ground, MD 72,412 60,457 0 0
     Newport  Chemical Depot, IN 68,890 98,622 38,343 0

Subtotal Alternative Tech and Approaches 149,729 164,169 38,343 0

Environmental Monitoring 0 0 0 0

Non-Stockpile Chemical Materiel Product-

    Recovered Chemical Warfare Materiel (CWM) 14,411 28,043 28,117 20,354

    Miscellaneous CWM 2,108 0 0 0

     Binary CWM 0 700 3,348 8,319

    Program-Wide R&D 11,521 18,423 12,144 10,615

Subtotal Non-Stockpile Chemical Materiel Product - 28,040 47,166 43,609 39,288

Assembled Cml Weapons Assessment Program -

   Program Management 10,357 14,346 14,347 14,718

   Pueblo, Co 12,200 84,495 122,792 151,696

   Blue Grass, KY 32,790 105,844

 Subtotal Assembled Cml Weapons Assessment 22,557 98,841 169,929 272,258

Subtotal Cml Stockpile Emer Preparedness Project 2,000 5,000 0 0

Funded Total 202,326 315,176 251,881 311,546

NOTE:  FY 03 represents the reprogramming request, dated Dec 17 02, of +$20,820M.

      Funded Financial Summary

A. RESOURCES:     

    (In Thousands of Dollars)
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B.  DESCRIPTION OF ELEMENT: 
 
Alternative Technologies and Approaches Project: 
 
      This budget activity provides resources for research and development of alternatives to 
incineration for the disposal of bulk chemical agents.  The Project Manager for Alternative 
Technologies and Approaches implemented a program including laboratory and bench-scale 
testing, pilot plant design, and preparation of environmental documentation for two low-
temperature, low-pressure technologies, and facility construction to pilot test these 
alternative technologies.  Subsequent to the September 11, 2001, terrorist attacks, the 
Program Manager for Alternative Technologies and Approaches initiated a proposal to 
accelerate stockpile destruction at Aberdeen and Newport in order to reduce risk to the 
public by eliminating the stockpile approximately two years ahead of schedule. Acquisition 
Decision Memorandums approving accelerated neutralization were signed on February 1, 2002 for 
Aberdeen and on May 11, 2002 for Newport.  A simplified agent neutralization process followed 
by post treatment shipment to a permitted Treatment Storage and Disposal Facility is being 
implemented. 
 
Non-Stockpile Chemical Materiel Product: 
 
      Funds are included to complete design and continue fabrication of equipment for the Pine 
Bluff Non-Stockpile Facility (PBNSF) and for development of improved technologies for 
disposing of neutralized waste.  Research will continue on multi-agent chemical air 
monitoring and decontamination methods. Funds are also included to continue design efforts 
and begin post treatment capability development for the binary solution, complete 
developmental/operational testing of the Explosive Destruction System (EDS) Phase 2, Unit 1, 
and developmental/operational testing of Transportable Detonation Chamber (TDC).  
 
Assembled Chemical Weapons Assessment Program: 
 

The budget activity also provides resources to develop a pilot design for the 
successfully demonstrated technologies.  Additionally, the budget activity also provides for 
the preparation of the necessary environmental documentation to support construction of two 
pilot facilities. 
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C.  PROGRAM ACCOMPLISHMENTS AND PLANS: 
 
FY 2002 Program: 
 
Alternative Technologies and Approaches Project: 
 

Program Management: The budget of $8.4 million for program management includes internal 
operating budget costs for: labor, awards, and overtime for 12 core work years and 20 matrix 
work years ($3.7 million); travel ($0.2 million); other costs such as contractual services, 
employee relocation expenses, training and supplies ($0.2 million); programmatic mission 
support costs for monitoring other technologies ($0.8 million); public outreach support  
($0.4 million); program integration and life cycle cost management support  
($2.0 million); contract management and technical support ($0.9 million); and program 
oversight  ($0.2 million). 
 

Aberdeen Chemical Agent Neutralization Facility: FY 2002 funds totaling $72.4 million 
were required for: systems contractor activities ($65.2 million) (624 work years) to include 
process design ($1.4 million); continued environmental activities ($1.0 million); 
installation of equipment and bulk material ($23.4 million); systemization activities and 
logistics support ($7.3 million); system engineering/project management ($10.7 million); 
pilot project (pre-acceleration) contract close out costs ($21.4 million); and non-systems 
contractor activities such as field office/technical support/contracting support  
($4.7 million); and other government agency support ($2.5 million). 

 
Newport Pilot/Disposal Facility:  FY2002 funds totaling $68.9 million were required for: 

systems contractor activities ($52.3 million) (220 work years) to include process design 
($4.8 million), continued environmental activities such as minor permit modifications based 
on design updates ($0.7 million), procurement of process equipment and bulk material  
($26.3 million), installation of process equipment and bulk material ($2.6 million), 
systemization activities and logistics support ($5.7 million), and systems 
engineering/project management ($12.2 million); non-systems contractor activities such as 
field office/technical support/contracting support ($7.4 million); depot support  
($2.1 million); and investigation of accelerated destruction approaches to expedite disposal 
of the Newport VX stockpile (i.e. In-Situ process)($7.1 million). 
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Non-Stockpile Chemical Materiel Product: 
 

Recovered Chemical Warfare Materiel:  Funds in the amount of $14.4 million were required 
to complete fabrication and to begin Explosive Destructive System (EDS) Phase 2 developmental 
testing and training ($7.8 million); and continue Pine Bluff Non-Stockpile Facility (PBNSF) 
design and efforts and environmental permitting ($6.6 million). 
 

Miscellaneous Chemical Warfare Materiel:  Funds in the amount of $2.1 million were 
required to complete the installation of a temporary environmental enclosure for the empty 
ton container operations at Pine Bluff Arsenal.  
 

Program-Wide R&D:  Funds in the amount of $11.5 million were required for studies and 
program support.  This includes efforts to identify and develop alternative technologies for 
the treatment of non-stockpile chemical warfare materiel ($4.5 million); continue efforts 
pertaining to decontamination research and Air Monitoring Studies ($1.5 million); Tennessee 
Valley Authority (TVA) technical support ($3.0 million); test and evaluation support  
($1.0 million) and the Single CAIS Access and Neutralization Systems (SCANS) ($1.5 million). 

 
Assembled Chemical Weapons Assessment Program::  
      

Program Management: Funds in the amount of $10.4 million were required for 12 core work 
years and 4 matrix work years of labor, overtime, awards ($1.8 million); ACWA support from 
other government agencies and contractual cost ($8.3 million); and other costs such as 
training, supplies and materials ($0.3 million). 

 
Blue Grass Chemical Agent Disposal Pilot Plant:  Funds in the amount of $12.2 million 

were required to continue testing and begin preliminary design for a potential alternative 
technology pilot facility. 
 
Chemical Stockpile Emergency Preparedness Project::    
  

Defense Access Road Requirements:  Funds in the amount of $2.0 million were funded by 
Congress to study defense access road requirements at Pine Bluff Arsenal, AR, and Tooele Army 
Depot, UT.  
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FY 2003 Program: 
 
Alternative Technologies and Approaches Project: 
 

Program Management:  The budget of $5.1 million for program management includes: 
internal operating budget costs for labor, awards, and overtime for 6 core work years  
($0.6 million) and 8 matrix work years ($1.1 million), travel ($0.1 million), other costs, 
such as contractual services, training and supplies ($0.1 million); and programmatic mission 
support costs for program oversight ($0.3 million), public outreach support ($0.5 million), 
program integration support ($1.9 million), and contract management and technical support 
($0.5 million). 
 

Aberdeen Chemical Agent Neutralization Facility: FY 2003 funds totaling $60.5 million 
are required for: systems contractor activities ($55.6 million) (558 work years) to include 
process design ($0.7 million); continued environmental activities ($1.0 million); 
installation of process equipment and bulk materials ($12.8 million); neutralization facility 
systemization activities ($31.6 million); system engineering/project management  
($9.5 million); and non-systems contractor activities such as field office/technical 
support/contracting support ($2.7 million); and other government agency support  
($2.2 million).  

  
Newport Pilot/Disposal Facility: FY 2003 funds totaling $98.6 million are required for:  

systems contractor activities ($85.5 million) (601 work years) to include process design 
($1.5 million), continued environmental activities such as minor permit modifications based 
on design updates ($0.8 million), procurement of process equipment and bulk material  
($16.2 million), installation of process equipment and bulk material ($15.0 million), 
systemization activities and logistics support ($26.4 million), and systems 
engineering/project management ($25.6 million); and Non-Systems Contractor activities such as 
field office/technical support/contracting support ($8.1 million), and depot support  
($5.0 million). 
 
Non-Stockpile Chemical Materiel Product:   
 

Recovered Chemical Warfare Materiel: Funds in the amount of $28.0 million are required 
to continue developmental testing and begin modifications of the EDS Phase 2 Unit 1  
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($8.6 million); and continue design efforts and begin the equipment acquisition phase for the 
PBNSF ($19.4 million). 

 
Binary:  Funds in the amount of $0.7 million are required to begin site design for the 

binary mission at Pine Bluff Arsenal. 
 

Program-Wide R&D:  Funds in the amount of 18.4 million are required for studies and 
program support.  This includes efforts to identify and develop alternative technologies for 
the treatment of NSCMP Chemical Warfare Materiel ($11.7 million); continue efforts pertaining 
to decontamination research and Air Monitoring Studies ($2.2 million), Tennessee Valley 
Authority technical support ($3.4 million), systems engineering services ($ 0.4 million), and 
test and evaluation support ($0.7 million). 

 
Assembled Chemical Weapons Assessment Program::  
      

Program Management: Funds in the amount of $14.3 million were required for 13 core work 
years and 4 matrix work years of labor, overtime, awards ($1.9 million); ACWA support from 
other government agencies and contractual cost ($11.0 million); Environmental permits and 
application documents ($1.0 million) and other costs such as training, supplies and materials 
($0.4 million). 

 
Pueblo Chemical Agent Disposal Pilot Plant (PCAPP):  Funds in the amount of $84.5 

million are required for Pueblo Chemical Agent Disposal Pilot Plant (PCAPP) to continue 
design build ($17.4 million); equipment purchase ($27.8 million); depot support  
($2.3 million); develop technical data packages ($2.5 million) and training ($5.4 million).  
Funds are also required for the Pueblo Enhanced Reconfiguration Facility (PERF) for equipment 
and installation ($17.0 million); training ($1.2 million) and construction ($10.9 million). 

 
Chemical Stockpile Emergency Preparedness Project::    
  

Defense Access Road Requirements:  Funds in the amount of $5.0 million are funded by 
Congress to continue work to improve emergency access and evaluation infrastructure at Pine 
Bluff Arsenal, AR and Tooele Army Depot, UT.  
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FY 2004 Program: 
 
Alternative Technologies and Approaches Project: 
 

Newport Pilot/Disposal Facility: FY 2004 funds totaling $38.3 million are required for 
systems contractor activities (207 work years) to include systems engineering/project 
management ($15.6 million); systemization activities and logistics support ($14.2 million); 
ton container cleanout design/planning activities ($2.0 million); procurement of bulk 
materials and equipment for the ton container cleanout system ($4.0 million); and 
installation of the ton container cleanout line ($2.5 million).  
 
Non-Stockpile Chemical Materiel Product:   
 

Recovered Chemical Warfare Materiel: Funds in the amount of $28.1 million are required 
to complete developmental/operational testing of the Explosive Destruction System (EDS) Phase 
2, Unit 1 ($6.8 million) and complete design efforts, equipment fabrication, and complete 
permitting for Pine Bluff Non-Stockpile Facility (PBNSF) ($16.0 million).  Funds are also 
required for developmental/operational testing of the Transportable Detonation Chamber (TDC) 
($5.3 million).  

 
Binary:  Funds in the amount of $3.3 million are required to begin/complete process 

equipment component procurement and begin secondary waste treatment partnering for the binary 
mission at Pine Bluff Arsenal (PBA). 
 

Program-Wide R&D:  Funds in the amount of $12.1 million are required for research and 
development studies and program support.  This includes efforts to identify and develop 
alternative technologies for the treatment of non-stockpile chemical warfare materiel  
($9.2 million); continue efforts pertaining to decontamination research and Air Monitoring 
Studies ($2.1 million); Tennessee Valley Authority (TVA) technical support and services  
($0.5 million); and Army Materiel Systems Analysis Activity (AMSAA) test and evaluation 
support ($0.3 million).  
 
Assembled Chemical Weapons Assessment: 
 

Program Management:  Funds in the amount of $14.3 million for program management include 
21 work years and four matrixes personnel, which supports budget cost for labor  
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($2.9 million) travel, training, materials and supplies ($.3 million); other government 
agencies and support contracts ($11.1 million). 

 
Pueblo Chemical Agent Disposal Pilot Plant (PCAPP): Funds in the amount of $122.8 

million are required for Pueblo enhanced reconfiguration facility (PERF) capital investment 
($7.5 million), Systemization ($6.1 million), Program Support ($4.2 million); Pueblo chemical 
agent disposal pilot plant (PCAPP) training ($8.3 million); and pre-systemization and 
systemization ($1.2 million); design ($10.6 million); and equipment ($84.9 million) 

 
Blue Grass Chemical Agent Disposal Pilot Plant (BGAPP): Funds in the amount of $32.8 

million are required to award a systems contract for the Blue Grass Facility.  Contract will 
include design/build plan ($14.1 million); equipment/installation ($9.5 million); depot 
support ($5.5 million) and continue testing for engineering design studies-Phase II  
($3.7 million). 
 
FY 2005 Program: 
 
Non-Stockpile Chemical Materiel Product:   
 

Recovered Chemical Warfare Materiel: Funds in the amount of $20.4 million are required 
to complete equipment fabrication and begin systemization of the Pine Bluff Non-Stockpile 
Facility (PBNSF). 
 

Binary:  Funds in the amount of $8.3 million are required to complete secondary waste 
treatment partnering, begin/complete facility modifications and begin/complete equipment 
installation for the binary mission at Pine Bluff Arsenal (PBA). 
 

Program-Wide R&D:  Funds in the amount of $10.6 million are required for research and 
development studies and program support.  This includes efforts to identify and develop 
alternative technologies for the treatment of non-stockpile chemical warfare materiel  
($7.2 million); continue efforts pertaining to decontamination research and Air Monitoring 
Studies ($2.4 million); Tennessee Valley Authority (TVA) technical support and services  
($0.6 million); and Army Materiel Systems Analysis Activity (AMSAA) test and evaluation 
support ($0.4 million). 
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Assembled Chemical Weapons Assessment: 
 

Program Management:  Funds in the amount of $14.7 million for program management include 
21 work years and four matrixes personnel, which supports budget cost for labor  
($2.9 million) travel, training, materials and supplies ($.3 million); other government 
agencies and support contracts ($11.5 million). 
 

Pueblo Chemical Agent Disposal Pilot Plant (PCAPP):  Funds in the amount of $151.7 
million are required for Pueblo enhanced reconfiguration facility (PERF); Capital investment 
– Design, equipment and installation ($5.3 million); construction ($13.5 million) 
Systemization ($6.2 million); program support ($4.2 million); Pueblo chemical agent disposal 
pilot plant depot support ($1.5 million); design ($10.6 million) and equipment  
($110.4 million). 

 
Blue Grass Chemical Agent Disposal Pilot Plant (BGAPP): Funds in the amount of $105.8 million 
are required for the continuation of the Design ($16.0 million); depot support and training 
($3.0 million); equipment/installation ($82.5 million) and engineering design studies- Phase 
II additional testing ($4.3 million).  
    
D.  WORK PERFORMED BY: 
   
      The Project Manager for Alternative Technologies and Approaches is located at Aberdeen 
Proving Ground, Maryland, and is the government’s technical organization involved with 
research and development of alternative technologies to incineration for the disposal of bulk 
chemical agents.  Neutralization of mustard agent (HD) will be performed at Aberdeen Proving 
Ground, Maryland by Bechtel Aberdeen.  Neutralization of nerve agent (VX) will be performed 
at Newport Chemical Depot, Indiana by Parsons Infrastructure and Technology.  The Product 
Manager for Non-Stockpile Chemical Materiel is located at Aberdeen Proving Ground, Maryland, 
and is the government’s technical organization involved with the destruction of the non-
stockpile chemical materiel.    Primary contractors or government agencies executing non-
stockpile products are:  Science Applications International Corporation, Abingdon, MD; 
Tennessee Valley Authority, Muscle Shoals, AL; Teledyne Brown Engineering, Huntsville, AL; 
UXB International, Ashburn, VA; Sandia National Laboratory, Albuquerque, NM; Idaho National 
Laboratory, Boise, ID; Stone & Webster Engineering, Boston, MA; Mason & Hangar, Newport, IN; 
and others.  The Program Manager for Assembled Chemical Weapons Assessment is located at the 
U.S. Army Soldier and Biological Chemical Command, Aberdeen Proving Ground, Maryland and is 
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the government’s technical organization involved with the identification and demonstration of 
alternatives to the baseline incineration process for the demilitarization of assembled 
chemical munitions. 
 
E. RELATED ACTIVITIES: 
 

No unnecessary duplication of effort will occur within the Department of Defense (DoD) 
or the Army.  Large-scale destruction of toxic chemical agents and munitions is solely the 
responsibility of DoD.  The U.S. Army is the Executive Agent for the Chemical 
Demilitarization Program as designated by Office of the Secretary of Defense (OSD). 
 
F.  OTHER APPROPRIATION FUNDS: 
 
Alternative Technologies and Approaches Project: 
 
      Construction appropriation funds are required for construction activities for the 
Newport site in FY 2004 ($15.2 million).  Operations and Maintenance, in the Chemical Agents 
and Munitions Destruction, Army appropriation funds are required for agent disposal and 
closure operations.  Referenced funds are: Program Management in FY 2004 ($6.8 million) and 
in FY 2005 ($6.1 million); Aberdeen Site in FY 2004 ($117.2 million) and in FY 2005  
($60.0 million); and the Newport Site in FY 2004 ($106.2 million) and in FY 2005  
($129.7 million).  There are no other funds related to the Alternative Technologies and 
Approaches research and development effort. 
 
Non-Stockpile Chemical Materiel Product: 
 

Procurement funds in the Chemical Agents and Munitions Destruction appropriation funds 
are required in FY 2004 for Recovered Chemical Warfare Materiel (CWM) replacement equipment 
($0.5 million); and in FY 2005 for Recovered Chemical Warfare Materiel replacement equipment 
($1.0 million).  Operation and Maintenance funds in the Chemical Agents and Munitions 
Destruction appropriation funds will be used to operate additional treatment systems once 
fielded.  Referenced funds are:  FY 2004 $132.0 million and FY 2005 $119.9 million.  There 
are no other funds related to the Non-Stockpile Chemical Materiel Project (NSCMP) research 
and development effort. 
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Assembled Chemical Weapons Assessment: 
 

Construction appropriation funds are required for construction activities for the Pueblo 
Chemical Agent Disposal Pilot Plant (PCAPP) in FY 2004 ($88.4 million); Blue Grass Chemical 
Agent Disposal Pilot Plant in FY 2004 ($16.2 million); Pueblo Chemical Agent Disposal Pilot 
Plant in FY 2005 ($44.8 million); and Blue Grass Chemical Agent Disposal Pilot Plant in FY 
2005 ($37.1 million).  These funds will be used for planning, acquisition, and construction 
at the Pueblo Enhanced Reconfiguration Facility (PERF) and the Pueblo Chemical Agent Disposal 
Pilot Plant (PCAPP) in addition to site construction and building /facilities for the Blue 
Grass facility.   
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                                                                                                                                                                                                                                                                                             (In Thousands of Dollars) 
 

                                                              FY 2005 Estimate      $ 31,152 
                                            FY 2004 Estimate      $ 79,212 
                                  FY 2003 Budget        $125,847       

                                   FY 2002 Actual        $164,158 
 
 

Purpose and Scope 
 
 
      This budget activity provides for the procurement of all process and support equipment 
used in the incineration disposal facilities for destroying the unitary chemical stockpile 
and the Chemical Stockpile Emergency Preparedness Project equipment.  It includes costs for 
design, acquisition, fabrication, and installation of equipment.  Also included are costs for 
initial spare parts, freight, software, maintenance, and operations manuals relating to 
specific equipment and design changes during construction and installation. 
  

Justification of Funds Required 
 

      The FY 2004 budget request provides for engineering and technical services  
($2.2 million); equipment modifications for Chemical Agent Munitions Disposal System  
($3.1 million); equipment procurement and installation in support of closure at Tooele 
Chemical Agent Disposal Facility ($15.3 million); design engineering and procurement of 
equipment for Pine Bluff Chemical Agent Disposal Facility ($5.1 million); design engineering 
and equipment procurement and installation for Anniston ($11.3 million); design engineering 
and procurement of equipment for Umatilla Chemical Agent Disposal Facilities ($9.1 million); 
acquisition of Chemical Stockpile Emergency Preparedness Project equipment and protective 
actions projects ($32.6 million); and acquisition of replacement parts for Non-Stockpile 
Chemical Materiel Product ($0.5 million). 
 

The FY 2005 budget request provides for engineering and technical services  
($3.0 million); equipment modifications for Chemical Agent Munitions Disposal System  
($3.1 million); equipment procurement and installation in support of closure at Tooele 
Chemical Agent Disposal Facility ($5.6 million); design engineering and procurement of 
equipment in support of agent operations at Pine Bluff Chemical Agent Disposal Facility  
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($0.7 million); design engineering and procurement of equipment in support of operations for 
Anniston ($0.8 million); design engineering and procurement of equipment for Umatilla 
Chemical Agent Disposal Facilities ($0.7 million); acquisition of Chemical Stockpile 
Emergency Preparedness Project equipment and protective actions projects ($16.1 million); and 
acquisition of replacement parts for Non-Stockpile Chemical Materiel Project (NSCMP)  
($1.0 million). 
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FY 2002 FY 2003 FY 2004 FY 2005
Actual Budget Estimate Estimate

Engineering Services 13,998 3,093 2,251 3,028

Johnston Atoll Chemical Agent Disposal System 284 0 0 0

Chemical Agent Munitions Disposal System 1,079 520 3,092 3,138

Tooele Chemical Agent Disposal Facility 124 9,897 15,301 5,624

Anniston Chemical Agent Disposal Facility 12,850 9,216 11,284 815

Umatilla Chemical Agent Disposal Facility 17,500 18,499 9,127 712

Pine Bluff Chemical Agent Disposal Facility 98,719 11,904 5,086 712

Pueblo Chemical Agent Disposal Facility 1,165 0 0 0

Blue Grass Chemical Agent Disposal Facility 0 0 0 0

Subtotal Chemical Stockpile Disposal Project 145,719 53,129 46,141 14,029

Cml Stockpile Emergency Preparedness Project On-Post 658 749 2,038 1,297

Cml Stockpile Emergency Preparedness Project Off-Post 5,982 71,969 30,513 14,800

Subtotal Cml Stockpile Emer Preparedness Project 6,640 72,718 32,551 16,097

Non-Stockpile Chemical Materiel Product-

    Recovered Chemical Warfare Materiel 11,191 520 1,026
Former Production Facilities 608 0

Subtotal Non-Stockpile Chemical Materiel Product 11,799 0 520 1,026

Total 164,158 125,847 79,212 31,152

NOTES:

FY 03 shows realignment of $25,020M from CSP to CSEPP .

FY 03 reflects the reprogramming request ,dated Dec 17 02, of -$81,563M.

Funded Financial Summary

(In Thousands of Dollars)
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Engineering Services:  In FY 2004, funds in the amount of $2.2 million are required for 
technical support for On-Site Containers; control systems software upgrades and 
standardization of equipment purchases; and safety and operational improvements, and 
maintenance for all operational facilities.  
 
     In FY 2005, funds in the amount of $3.0 million are required for technical support for 
On-Site Containers, safety and operational improvements, and maintenance for all operational 
facilities.  
 
Chemical Agent Munitions Disposal System (CAMDS): In FY 2004, funds in the amount of $3.1 
million are required for equipment modifications to support baseline operations and testing. 
 
      In FY 2005, funds in the amount of $3.1 million are also required for equipment 
modifications to support baseline operations and testing. 
 
Tooele Chemical Agent Disposal Facility (TOCDF):  In FY 2004, funds in the amount of  
$15.3 million are required for systems contractor to complete installation of mustard 
processing equipment and to procure Carbon Micronization System, and for safety improvements.  
Refer to Exhibit P-5A (Procurement History and Planning) for further delineation/description 
of requirements. 
 
     In FY 2005, funds in the amount of $5.6 million are required for systems contractor to 
complete procurement and installation of Carbon Micronization System and associated closure 
equipment. Refer to Exhibit P-5A (Procurement History and Planning) for further 
delineation/description of requirements. 

 
Anniston Chemical Agent Disposal Facility (ANCDF):  In FY 2004, funds in the amount of $11.3 
million are required for design support; engineering change proposals; equipment upgrades; 
and safety improvements. Refer to Exhibit P-5A (Procurement History and Planning) for further 
delineation/description of requirements. 
 
     In FY 2005, funds in the amount of $0.8 million are required for design support, 
engineering change proposals and equipment upgrades.  Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
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Umatilla Chemical Agent Disposal Facility (UMCDF):  In FY 2004, funds in the amount of $9.1 
million are required for design support, engineering change proposals and equipment upgrades 
and safety improvements.  Refer to Exhibit P-5A (Procurement History and Planning) for 
further delineation/description of requirements. 
 
                                                In FY 2005, funds in the amount of $0.7 million are required for design support, 
engineering change proposals and equipment upgrades.  Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
 
Pine Bluff Chemical Agent Disposal Facility (PBCDF):  In FY 2004, funds in the amount of $5.1 
million are required for design support, engineering change proposals and equipment upgrades 
and safety improvements.  Refer to Exhibit P-5A (Procurement History and Planning) for 
further delineation/description of requirements. 
 
     In FY 2005, funds in the amount of $0.7 million required for design support, engineering 
change proposals and equipment upgrades.  Refer to Exhibit P-5A (Procurement History and 
Planning) for further delineation/description of requirements. 
 
 Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post:  In FY 2004, funds in the 
amount of $2.0 million are required for scheduled replacement of Army data automation 
equipment and response equipment. 
 
      In FY 2005, funds in the amount of $1.3 million are required for scheduled replacement 
of Army data automation equipment and response equipment. 

 
 Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-Post:  In FY 2004, funds in the 
amount of $30.5 million provides for the replacement of obsolete/non-supportable emergency 
response equipment and for the completion and sustainment of protective actions projects.  
Equipment replacement includes equipment to support administrative activities, Emergency 
Operations Centers, medical support, public outreach/education, and training programs  
($0.1 million); alert and notification systems ($5.5 million); data automation systems  
($1.9 million); and communications systems ($17.5 million).  A total of $5.5 million is 
required for protective actions projects and equipment. 

 
      In FY 2005, funds in the amount of $14.8 million provides for the replacement of 
obsolete/non-supportable emergency response equipment and for the completion and sustainment 
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of protective actions projects.  Equipment replacement includes equipment to support 
administrative activities, Emergency Operations Centers, medical support, public 
outreach/education, and training programs ($0.2 million); alert and notification systems 
($1.1 million); data automation systems ($2.4 million); and communications systems 
($9.8 million).  A total of $1.3 million is required for protective actions projects and 
equipment. 
 
Non-Stockpile Chemical Materiel Product (NSCMP) (Recovered Chemical Warfare Materiel):  In 
FY 2004, funds in the amount of $0.5 million are required for the procurement of replacement 
equipment for the Explosive Destruction System (EDS), Refer to Exhibit P-5A (Procurement 
History and Planning) for further delineation/description of requirements. 
 
In FY 2005, funds in the amount of $1.0 million are required for the procurement of 
replacement equipment for the EDS and to begin equipment acquisition and installation for  
process improvements to the Munitions Assessment and Processing System (MAPS). Refer to 
Exhibit P-5A (Procurement History and Planning) for further delineation/description of  
requirements. 
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          UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 B U D G E T  I T E M  J U S T I F I C A T I O N  S H E E T DATE February-03
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE:

 
Procurement/Budget Activity 3 Chemical Demilitarization Process Equipment

 
FY02 FY03 FY04 FY05

QUANTITY  
COST (IN MILLIONS) 164.2 127.0 79.2 31.2

 
                                                               

P-1 SHOPPING LIST Page 1 of 1 Pages
DD Form 2454, Jul 88              UNCLASSIFIED

ITEM NO  PAGE NO 59            EXHIBIT P-40

DESCRIPTION:  
     This budget activity provides for the purchase and installation of equipment for disposal facilities to be used for destroying the unitary chemical agent 
stockpile.  This budget activity also provides for the purchase of equipment  and services to support the Chemical Stockpile Emergency Preparedness 
Project (CSEPP) and the Non-Stockpile Chemical Materiel product (NSCMP). 

JUSTIFICATION:

The FY 2004 budget request  procures  requirements for Tooele Chemical Agent Disposal Facility  (TOCDF) for mustard processing equipment , carbon 
micronizations system and closure equipment , and safety  improvements; Anniston Chemical Disposal Facility (ANCDF) for engineering change proposals 
design support,  equipment upgrades., and  safety  improvements;  Umatilla Chemical Disposal Facility  (UMCDF) for  engineering change proposals, 
design support , and  safety  improvements;   Pine Bluff Chemical Disposal Facility  (PBCDF) for processing equipment, engineering change proposals, 
design support, and safety  improvements;   Chemical Stockpile Emergency Preparedness Program (CSEPP) for acquisition of equipment for off-post 
facilities,and replacement of equipment for on-post operations; and Non-Stockpile Chemical Materiel Program  (NSCMP) for various systems and 
replacement equipment.       

The FY 2005 budget request procures  requirements for TOCDF to install and complete the Carbon Micronization System ;   ANCDF, UMCDF, and PBCDF 
for  engineering change proposals and equipment upgrades; CSEPP for acquisition of equipment for off-post facilities and replacement of equipment for on-
post operations; and NSPCM for various systems and replacement equipment.  

NOTE:  FY 03 funding has been adjusted to reflect reprogramming of  BA 3 Procurement funding to BA 2 Research and Development for the ACWA Pueblo 

 



 
UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 WEAPON SYSTEM COST ANALYSIS EXHIBIT DATE February-03
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment  
MANUFACTURER NAME WEAPON MODEL/SERIES/POPULAR NAME

PLANT CITY/STATE LOCATION

SEE P-5A Chemical Demilitarization Equipment
TOTAL COST IN THOUSANDS OF DOLLARS

Weapon System Cost Elements IDENT FY02 Quantity FY03 Quantity FY04 Quantity FY05 Quantity
 CODE UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST UNIT COST TOTAL COST
1.  Engineering Services N/A 13,998 3,093 2,251 3,028
2.  Johnston Atoll Cml Agent Disposal System N/A 284 0 0 0
3.  Chemical Agents and Munitions Disposal N/A 1,079 520 3,092 3,138
      Facility
4.  Tooele Chemical Agent Disposal Facility N/A 124 9,897 15,301 5,624
5.  Anniston Chemical Agent Disposal Facility N/A 12,850 9,216 11,284 815
6.  Umatilla Chemical Agent Disposal Facility N/A 17,500 18,499 9,127 712
7.  Pine Bluff Chemical Agent Disposal Facility N/A 98,719 11,904 5,086 712
8.  Pueblo Chemical Agent Disposal Facility N/A 1,165 0 0 0
9.  Blue Grass Chemical Agent Disposal Facility N/A 0 0 0

Sub/Total Chemical Stockpile Disposal 145,719 53,129 46,141 14,029

10.  Chemical Stockpile Emergency N/A 658 749 2,038 1,297
        Preparedness Project On-Post

11.  Chemical Stockpile Emergency N/A 5,982 71,969 30,513 14,800
        Preparedness Project Off-Post

12.   Non-Stockpile Chemical Materiel Product N/A 11,799 0 520 1,026

TOTAL 164,158 125,847 79,212 31,152
  

        Page  1 of   1   Pages
             UNCLASSIFIED

ITEM NO  PAGE NO 60            EXHIBIT P-5

 



 
UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-03
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Tooele Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract  1)

EG&G Inc. C/CPAF USAOSC N/A N/A
FY 2002 Jul 02 124
FY 2003 Feb 03 9,897
FY 2004 Dec 03 15,301
FY 2005 Dec 04 5,624

 

Total

FY 2002 124
FY 2003 9,897
FY 2004 15,301
FY 2005 5,624

REMARKS
1) Funds required in FY04 and FY05 to complete installation of the Mustard Processing Equipment and  procurement of the Carbon Micronization System.
    Funds are also required to improve facility safety, improve agent monitoring capabilities, optimize leaker/reject processing, Health Risk Assessment and 
    Maximum Achievable Control Technology implementation, and develop safe method for processing pressurized Ton Containers.
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APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Anniston Chemical Agent Disposal Facility
Process Design  1)

Parsons A/E/CPFF USAESC,H N/A N/A
FY 2002 Infrastructure and Jul 02 85
FY 2003 Technology Group Dec 02 0
FY 2004 Dec 03 0
FY 2005 Dec 04 0

Anniston Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract  2)

C/FFP N/A N/A
FY 2002 Oct 01 12,765
FY 2003 Feb 03 9,216
FY 2004 (formerly Jun 04 11,284
FY 2005 Jun 05 815

Total

FY 2002 12,850
FY 2003 9,216
FY 2004 11,284
FY 2005 815

REMARKS
1)  There are no budgeted requirements for FY 2003, FY 2004 and FY 2005.

2) FY04 and FY05 funds are required for design support and engineering change proposals(ECPs).
     (Funds will be placed on contract for ECPs during the year as required.)
    FY 04 funds are also required to improve facility safety, improve agent monitoring capabilities, optimize leaker/reject processing, Health Risk Assessment and
     Maximum Achievable Control Technology implementation, and develop safe method for processing pressurized Ton Containers .
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Procurement/Budget Activity 3 Chemical Demilitarization Equipment
  

CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Umatilla Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract 1)

FY 2002 Raytheon Engrs. C/FFP USAOSC Dec 01 N/A N/A 17,500
FY 2003 and Constructors Feb 03 18,499
FY 2004 Jun 04 9,127
FY 2005 Jun 05 712

Total

FY 2002 17,500
FY 2003 18,499
FY 2004 9,127
FY 2005 712

REMARKS
1)  Funds for FY04 and FY05 will procure design support and engineering change proposals (ECPs).
   (Funds will be awarded for ECPs as required.)
    FY 04 funds are also required to improve facility safety, improve agent monitoring capabilities, optimize leaker/reject processing, Health Risk Assessment and 
   Maximum Achievable Control Technology implementation, and develop safe method for processing pressurized Ton Containers.
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FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Pine Bluff Chemical Agent Disposal Facility
Process Design  1)

Parsons A/E/CPFF USAESC,H N/A N/A
FY 2002 Infrastructure and Jan 02 2,511
FY 2003 Technology Group Feb 03 1,400
FY 2004 Dec 03 839
FY 2005 Dec 04 168

Construction, Equipment and Operations Contract 2)
Raytheon Engrs. C/CPFF/FFP USAESC,H N/A N/A

FY 2002 and Constructors USAOSC Jul 02 96,208
FY 2003 Feb 03 10,504
FY 2004 Dec 03 4,247
FY 2005 Dec 04 544

Total

FY 2002 98,719
FY 2003 11,904
FY 2004 5,086
FY 2005 712

REMARKS
1) Funds required in FY04 and FY05 are for procurement design support.
2) Funds required in FY04 and FY05 are for the procurement of engineering change proposals (ECPs).
    FY 04 funds are also required to improve facility safety, improve agent monitoring capabilities, optimize leaker/reject processing, Health Risk Assessment and 
    Maximum Achievable Control Technology implementation, and develop safe method for processing pressurized Ton Containers.
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COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE REV WHEN

FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Product  
Mission Area: Recovered Chemical Warfare Materiel

Rapid Response System (RRS) 1)

Teledyne Brown C/CPFF USAOSC N/A N/A
FY 2002 Engineering Mar 02 2,388
FY 2003 0
FY 2004 0
FY 2005 0

Munitions Assessment & Processing System (MAPS) (2)

Grimberg Co. C/FFP U.S. Army Corps N/A N/A
FY 2002  of Engineers, Dec 01 8,803
FY 2003 Baltimore 0
FY 2004 0
FY 2005 0

REMARKS
1) Funds are for modifications identified during operational testing for the Rapid Response System
2) Funds are to commence construction of the Munitions Assessment and Processing System facility at Aberdeen Proving Ground.

P-1 SHOPPING LIST Page     1       of       3      Pages
            UNCLASSIFIED

ITEM NO PAGE NO 65  EXHIBIT P-5A  

 



 
UNCLASSIFIED

REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT          DATE February-03
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Procurement/Budget Activity 3 Chemical Demilitarization Equipment
 

CONTRACT DATE OF SPECS SPEC IF YES,
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FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Product (cont)  
Mission Area: Recovered Chemical Warfare Materiel

Recovered Chemical Warfare Materiel - Munitions Assessment and Processing System (3)

unknown C/CPFF USAOSC N/A N/A
FY 2002 0
FY 2003 0
FY 2004 0
FY 2005 Dec 04 768

Recovered Chemical Warfare Materiel - Explosive Destruction System (4)

C/CPFF DOE N/A N/A
FY 2002 0
FY 2003 0
FY 2004 Dec 03 520
FY 2005 Dec 04 258

REMARKS
3) FY05 requirement is for Munitions Assessnent Processing System pre-planned product improvement (to include hardware upgrades, etc.).
4) Requirements are for procurement of 2 Explosive Demolition System (EDS) replacement vessels in FY04 and 1 EDS replacement vessel in FY05.
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FISCAL YEAR AND LOCATION & TYPE BY DATE DELIVERY QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Product (cont)
Mission Area: Former Production Facilities

Former Production Facilities (FPF) (5)   

C/CPFF USAOSC  N/A N/A
FY 2002 May 02 608
FY 2003 0
FY 2004 0
FY 2005     0

    
    
    
    
    
    

Total:  Non-Stockpile Chemical Materiel Product

FY 2002 11,799
FY 2003 0
FY 2004 520
FY 2005 1,026

REMARKS
5 )  This is a contract for procurement and installation of an exhaust filtration system at Newport Chemical Depot.
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BUDGET ACTIVITY 4:  CONSTRUCTION 
 

(In Thousands of Dollars) 
 

FY 2005 Estimate       $ 81,886       
                                                          FY 2004 Estimate       $119,815 

                                     FY 2003 Budget         $157,631 
                                                              FY 2002 Actual         $177,500 
  

Purpose and Scope 
 

      This budget activity provides funding for design and construction of full-scale chemical 
disposal facilities and associated projects to upgrade installation support facilities and 
infrastructures required to support the Chemical Demilitarization Program.  In prior years, 
these requirements were funded in the Military Construction Bill.  However, in an effort to 
consolidate all chemical demilitarization funding, Construction requirements are now funded 
in the CAMD account. 

 
Justification of Funds Required 

 
      The costs for facilities construction for each chemical disposal plant to be built are 
based on site-specific design criteria and depot infrastructure requirements.  Included in 
these requirements are planning, acquisition, construction and other supporting activities in 
order to complete the Chemical Demilitarization Program according to the approved schedule.  
 
       The FY 2004 budget request includes: Newport Chemical Agent Disposal Facility Increment 
VI ($15.2 million); Blue Grass Agent Disposal Facility Increment IV ($16.2 million); and 
Pueblo Chemical Agent Disposal Facility Increment V ($88.4 million).  Refer to DD Form 1391 
for further description of requirements.  
 
      The FY 2005 budget request includes: Blue Grass Agent Disposal Facility Increment V 
($37.1 million) and Pueblo Chemical Agent Disposal Facility Increment VI ($44.8 million).    
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The FY 2002, 2003, 2004 and 2005 total resource levels required to fully support

the following facilities and depot support are shown below:

Location/Facilities FY 2002 FY 2003 FY 2004 FY 2005

Construction Actual Budget Estimate Estimate

AR, Pine Bluff Chemical Agent Disposal Facility 37,000 0 0 0

CO, Pueblo Chemical Agent Disposal Facility 11,000 0 0 0

KY, Blue Grass Chemical Agent Disposal Facility 3,000 0 0 0

MD, Aberdeen Chemical Agent Disposal Facility 50,500 20,600 0 0

IN, Newport Chemical Agent Disposal Facility 61,000 61,494 15,207 0

AR, Pine Bluff Arsenal Non-Stockpile Facility  (NSCMP) 0 18,937 0 0

Total Construction 162,500 101,031 15,207 0

Location/Support

Depot Support

KY, Blue Grass Army Depot 0 8,300 0 0

Total Depot Support 0 8,300 0 0

Planning and Design 

AR, Pine Bluff, NSCMP 1,000 0 0 0

KY, Blue Grass Chem Agt Disposal Facility 6,000 0 0 0

Co, Pueblo Chem Agt Disposal Facility 8,000 0 0 0

Total Planning and Design 15,000 0 0 0

ACWA Program

KY, Blue Grass Chem Agt Disposal Pilot Plant 0 10,300 16,220 37,094

Co, Pueblo Chem Agt Disposal Pilot Plant 0 38,000 88,388 44,792

Total ACWA Construction 0 48,300 104,608 81,886

Total Funded 177,500 157,631 119,815 81,886

Funded Financial Summary

(In Thousands of Dollars)
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